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CALIFORNIA CORRECTIONAL CENTER

Arnold Unit and Antelope Camp Kitchen/Dining Facility Replacements
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Ron Dodd

Appropriation:  Ch. 25/14, 5225-301-0001(2) P $ 1,042,000

Ch. 10&11/15, 5225-301-0001(1) w $ 997,000

Authorization:

Ch. 25/14

The amount of $1,042,000 is provided for preliminary plans to design a replacement kitchen/dining facility for the minimum
security Arnold Unit and a replacement kitchen/dining facility for the Antelope Camp. The total estimated project cost is
$16,353,000, including $1,042,000 for preliminary plans. The future estimated costs are $1,005,000 for working drawings, and
$14,306,000 for construction, which includes $10,782,000 for contracts, $755,000 for contingency, $927,000 for architectural
and engineering services, $512,000 for agency-retained items, $1,230,000 for other project costs, and $100,000 for Group |1
equipment. Preliminary plans will begin in July 2014 and be completed in June 2015.

Ch. 10&11/15

The amount of $997,000 is provided for working drawings to design a replacement kitchen/dining facility for the minimum
security Arnold Unit and a replacement kitchen/dining facility for the Antelope Camp. The total estimated project cost is
$16,228,000, including $1,042,000 previously approved for preliminary plans. The future estimated costs are $14,189,000 for
construction, which includes $10,690,000 for contracts, $748,000 for contingency, $919,000 for architectural and engineering
services, $512,000 for agency-retained items, $1,220,000 for other project costs, and $100,000 for Group Il equipment.
Working drawings will begin in July 2015 and be completed in March 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/14 6/15 7/14 7/15 100
W 7/15 3/16 7/15 10/16 70
C
Current comments on Schedule: Delay due to design revisions associated with relocating the Antelope Camp kitchen/dining,
extending the review of working drawings.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 9/14 $678,538 Various Contracts
W 3/16 $720,277 Various Contracts
C

Quarterly Activity Summary:
Continued development of working drawings.

Major Activity Next Quarter:
Continue development of working drawings and submit drawings to the State Fire Marshal.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY:: Continued development of working drawings.

09/30/15 QUARTER END SUMMARY: Preliminary plans approved at July 2015 PWB. Received funding for working

drawings in the 2015-16 Budget Act, and commenced development of working drawings.

06/30/15 QUARTER END SUMMARY:: Continued development of preliminary plans for submittal to PWB in July 2015.

03/31/15 QUARTER END SUMMARY:: Continued development of preliminary plans.
Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/14 QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

09/30/14 QUARTER END SUMMARY: Preliminary plan funding was approved in the 2014 Budget Act. Initiated A/E
negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA CORRECTIONAL CENTER

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Michael Ton

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,193,000
Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,254,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 17,697,000
DF-14D, 11/14/2014, Augmentation P $ -190,000
DF-14D, 11/14/2014, Augmentation w $ -$35,000
DF-14D, 11/14/2014, Augmentation Cc $ 963,000
DF-14D, 12/15/2014, Augmentation C $ 277,000
DF-14D, 3/3/2016, Revised Project Costs C $ 1,414,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on January 13, 2014,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at California Correctional Center, and allocated $20,144,000 from this appropriation for design and construction for
this project. The total project cost of $20,144,000 includes $1,193,000 for preliminary plans, $1,254,000 for working
drawings, and $17,697,000 for construction ($11,627,000 contracts, $698,000 contingency, $1,023,000 A&E, $1,378,000
other project costs, and $2,971,000 agency-retained items). Preliminary plans will begin in January 2014 and be complete in
November 2014. Working drawings will begin in November 2014 and be complete in April 2015. Construction will begin
September 2015 and be complete in May 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 1/14 11/14 1/14 11/14 100
W 11/14 4/15 11/14 10/15 100
C 9/15 5/17 3/16 11/17 2
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 838,989 Various Contracts
W 3/16 $1,090,578 Various Contracts
C 3/16 $ 26,274 Various Contracts

Quarterly Activity Summary:
Obtained DOF approval to award construction contract and issued notice to proceed.

Major Activity Next Quarter:
Commence construction activities.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval of proceed to bid

concurrent with HDSP HCFIP project. Commenced bidding process.

09/30/15 QUARTER END SUMMARY: Submitted revised working drawings for SFM Review. Prepared proceed to bid for

DOF review concurrent with HDSP HCFIP project.

06/30/15 QUARTER END SUMMARY: Submitted working drawings to SFM for review.
Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).

3



03/31/15 QUARTER END SUMMARY: Continued development of working drawings.

12/31/14 QUARTER END SUMMARY: Preliminary plans and augmentation approved at November 2014 PWB. The Volunteer

Education Program classroom relocation scope change and augmentation were approved at December 2014 PWB.
Commenced development of working drawings.

09/30/14 QUARTER END SUMMARY: Continued development of preliminary plans. Submitted scope change request to

Public Works Board to construct a new classroom needed to move an existing education program out of space
designated for medical clinic renovation.

06/30/14 QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

03/31/14 QUARTER END SUMMARY: On January 13, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA CORRECTIONAL INSTITUTION

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Troy West

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,167,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,199,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,022,000
DF-14D, 8/13/14, Augmentation P $ -296,000
DF-14D, 8/13/14, Augmentation W $ 88,000
DF-14D, 8/13/14, Augmentation C $ 4,688,000
DF-14D, 11/6/15, Revised Project Costs W $ -3,000
DF-14D, 11/6/15, Revised Project Costs C $ -608,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on September
13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility
Improvement Project at California Correctional Institution, and allocated $19,388,000 from this appropriation for design and
construction for this project. The total project cost of $19,388,000 includes $1,167,000 for preliminary plans, $1,199,000 for
working drawings, and $17,022,000 for construction ($11,289,000 contracts, $677,000 contingency, $993,000 A&E,
$1,283,000 other project costs, and $2,780,000 agency-retained items). Preliminary plans will begin in September 2013 and
be complete in July 2014. Working drawings will begin in July 2014 and be complete in January 2015. Construction will
begin May 2015 and be complete in November 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 9/13 7114 9/13 7/14 100
W 7/14 1/15 7/14 5/15 100
C 5/15 11/16 8/15 5/17 8
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 741,392 Various Contracts
W 3/16 $ 1,155,289 Various Contracts
C 3/16 $16,128,858 Various Contracts

Quarterly Activity Summary:

Commenced structural concrete wall construction, plumbing, ceiling work, HVAC and electrical work for SP 1 and SP 3,
commenced interior work for SP 4 (Facility C primary care clinic renovation), continued utility work and completed foundation and
concrete block work for SP 2, completed foundation and commenced exterior wall construction for SP 5.

Major Activity Next Quarter:
Commence construction for SP 6 (new Facility E primary care clinic) and continue construction activities for SP 1, SP 2, SP 3,
SP 4, and SP 5.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 4 additional months.

Chronological History

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15 QUARTER END SUMMARY: Commenced site preparation for SP 1 (Facility A primary care clinic renovation) and
SP 3 (Facility B primary care clinic and specialty clinic renovation). Commenced foundation work for SP 2 (pharmacy
and lab) and installation of temporary fencing for SP 5 (Facility D primary care clinic).

09/30/15 QUARTER END SUMMARY: Obtained DOF approval of construction contract award and issued notice to proceed to
the general contractor.

06/30/15 QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval of proceed to bid.
Commenced bidding process.

03/31/15 QUARTER END SUMMARY: Received SFM comment and incorporated these comments into working drawings.
Prepared proceed to bid package.

09/30/14 QUARTER END SUMMARY: Preliminary plans approved at July 2014 PWB, and scope change approved at
August PWB. Commenced development of working drawings.

06/30/14 QUARTER END SUMMARY:: Submitted preliminary plans for PWB approval. Submitted scope change to PWB to
incorporate medication distribution room into the Facility D clinic sub-project.

03/31/14 QUARTER END SUMMARY: Continued development of preliminary plans.
12/31/13 QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

09/30/13 QUARTER END SUMMARY: On September 13, 2013 the PWB approved scope, cost and schedule for design and
construction of this project. Initiated A/E contract negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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January through March 2016

Capital Outlay Analyst: Kenneth Emerick

Project Director:

Appropriation:

Authorization:

Ch. 7/07

Michael Ton

Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 11/18/15, Revised Project Costs
DF-14D, 11/18/15, Revised Project Costs

0OSOSTOST

CALIFORNIA INSTITUTION FOR MEN
Health Care Facility Improvement Program

2,554,000
3,027,000
47,021,000
-474,000
3,000
-1,163,000
773,000
-3,526,000

B PP PP

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on October 10, 2012,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at California Institution for Men, and allocated $52,602,000 from this appropriation for design and construction for this
project. The total project cost of $52,602,000 includes $2,554,000 for preliminary plans, $3,027,000 for working drawings,
and $47,021,000 for construction ($33,701,000 contracts, $2,022,000 contingency, $2,494,000 A&E, $2,844,000 other project
costs, and $5,960,000 agency-retained items). Preliminary plans will begin in October 2012 and be complete in October 2013.
Working drawings will begin in October 2013 and be complete in May 2014. Construction will begin September 2014 and be
complete in September 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 10/12 10/13 10/12 12/13 100
W 10/13 5/14 12/13 1/15 100
C 9/14 9/16 1/15 12/17 34
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/15 $ 1,894,624 Various Contracts
W 3/16 $ 2,037,667 Various Contracts
C 3/16 $ 16,124,586 Various Contracts
C 3/15 $ 624,000 Form 220 15012BCSB
C 6/15 $ 17,929,800 IWL PBA

Quarterly Activity Summary:
General contractor continued mechanical, electrical and plumbing installation, interior framing, metal deck and concrete poured at
roof and installed interior door frames for SP 3, commenced framing, and completed CMU wall installation, metal deck and
concrete poured at roof and interior door frames for SP 6, commenced mechanical, electrical and plumbing work and completed
sidewalks for SP 12, and completed path of travel for SP 13. IWL commenced CMU construction for SP 5 (Facility B medication
distribution rooms renovation), commenced structural steel work and deck installation and mechanical, electrical and plumbing
work for SP 1 and SP 7, commenced CMU wall construction and completed mechanical, electrical and plumbing installation for

SP 8.

Major Activity Next Quarter:
Continue general contractor construction activities for SP 3, SP 6, SP 12 and SP 13. IWL commence construction of SP 2 (Facility
A, DPP accessibility improvements) and continue construction activities for SP 1, SP 5, SP 7 and SP 8.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 5 additional months.

Chronological History
12/31/15 QUARTER END SUMMARY:: General contractor commenced CMU wall construction, electrical and plumbing for SP
3, construction of footings, under slab plumbing and electrical utilities for SP 6, commenced construction of interior

walls and completed roof installation for SP 12, and commenced fire water line installation for SP 13 (infrastructure
upgrades). IWL commenced CMU wall construction for SP 1 and SP 7, and poured concrete for SP 8.

09/30/15 QUARTER END SUMMARY: General contractor continued excavation at SP 3 (Facility B reception center health care
processing addition), completed surveying, pad preparation, fencing and utility relocation at SP 6 (Facility C primary
care clinic renovation and addition), pad and paving at SP 12 (new health care administration building), and fire water
line. IWL continued excavation at SP 1 (Facility A new primary care clinic), installation of underground utilities at SP 7
(Facility D new primary care clinic north), and excavation at SP 8 (Facility D new primary care facility south).

06/30/15 QUARTER END SUMMARY: Obtained DOF approval of construction contract award and issued notice to proceed to
the general contractor. IWL continued procurement and commenced construction activities.

03/31/15 QUARTER END SUMMARY: Obtained SFM approval of working drawings, DOF approval for use of IWL and
proceed to bid concurrent with CIW HCFIP. Commenced IWL procurement activities and general contractor bidding
process.

12/31/14 QUARTER END SUMMARY:: SFM comments are being incorporated into the working drawings.
09/30/14 QUARTER END SUMMARY': Revised working drawings submitted to SFM for review. Executed CM contract.

06/30/14 QUARTER END SUMMARY: Working drawings completed and submitted to the SFM for review. Continued
CM contract negotiations.

03/31/14 QUARTER END SUMMARY: Continued development of working drawings. CM contract negotiations underway.

12/31/13 QUARTER END SUMMARY:: Preliminary plans approved at December 2013 PWB. Commenced development of
working drawings.

09/30/13 QUARTER END SUMMARY': Continued development of preliminary plans.
06/30/13 QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.
03/31/13 QUARTER END SUMMARY:: Completed A/E service fee negotiations and initiated contract.

12/31/12 QUARTER END SUMMARY: On October 10, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA INSTITUTION FOR WOMEN

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Michael Ton

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,022,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,036,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,932,000
DF-14D, 3/14/14, Revised Project Costs P $ -186,000
DF-14D, 3/14/14, Revised Project Costs C $ 2,728,000
DF-14D, 11/18/15, Revised Project Costs C $ -1,982,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on October 10, 2012,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at California Institution for Women, and allocated $17,990,000 from this appropriation for design and construction for
this project. The total project cost of $17,990,000 includes $1,022,000 for preliminary plans, $1,036,000 for working
drawings, and $15,932,000 for construction ($11,221,000 contracts, $673,000 contingency, $808,000 A&E, $1,143,000 other
project costs, and $2,087,000 agency-retained items). Preliminary plans will begin in October 2012 and be complete in
October 2013. Working drawings will begin in October 2013 and be complete in March 2014. Construction will begin July
2014 and be complete in September 2015.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 10/12 10/13 10/12 3/14 100
W 10/13 3/14 3/14 1/15 100
C 7/14 9/15 1/15 12/16 32
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/15 $ 707,880 Various Contracts
W 12/15 $ 1,001,763 Various Contracts
C 3/16 $ 11,644,163 Various Contracts
C 6/15 $ 1,767,000 IWL PBA

Quarterly Activity Summary:

General contractor continued CMU wall construction, mechanical, electrical and plumbing work and interior wall framing for
SP 1/3 and SP 2, continued wall and ceiling framing, masonry and drywall work for SP 4. IWL continued interior renovation for
SP 5.

Major Activity Next Quarter:
Continue general contractor construction activities for SP 1/3, SP 2, SP 4 and IWL construction activities for SP 5.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY: General contractor continued wall framing and commenced CMU wall construction
for SP 1/3 and SP 2, and continued interior wall construction for SP 4. Continued installation of fire water tank and
began pouring concrete for fire access road. IWL completed path of travel for SP 5.

09/30/15 QUARTER END SUMMARY:: General contractor completed installation of underground utilities and commenced
interior demolition and hazmat abatement for SP 1/3 (general population primary care clinic and renovation),

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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06/30/15

03/30/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

completed slab and commenced framing at SP 2 (central health services addition), and continued interior demolition at
SP 4 (support care unit primary care renovation). IWL completed accessibility improvements to the staff parking lot
and sidewalk and commenced installation of flooring at SP 5 (Disability Placement Program [DPP] accessibility
improvements).

QUARTER END SUMMARY:: Obtained DOF approval of construction contract award and issued notice to proceed
to the general contractor. IWL continued procurement and commenced construction activities.

QUARTER END SUMMARY: Obtained DOF approval for us of IWL and proceed to bid concurrent with CIM
HCFIP. Commenced IWL procurement activities and general contractor bidding process.

QUARTER END SUMMARY': Working drawings approved by SFM. Prepared proceed to bid package.
QUARTER END SUMMARY': Revised working drawings submitted to SFM for review. Executed CM contract.

QUARTER END SUMMARY': Working drawings completed and submitted to the SFM for review. Continued CM
contract negotiations.

QUARTER END SUMMARY: Preliminary plans, scope change, revised project costs, and use of IWL approved at
March 2014 PWB. Commenced development of working drawings. CM contract negotiations underway.

QUARTER END SUMMARY: Prepared scope change request, and continued development of preliminary plans for
submittal to PWB on March 14, 2014.

QUARTER END SUMMARY': Executed A/E contract and commenced preliminary plans.
QUARTER END SUMMARY: Continued to process A/E contract.
QUARTER END SUMMARY: Completed A/E service fee negotiations and initiated contract.

QUARTER END SUMMARY: On October 10, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA MEDICAL FACILITY

Emergency Generator Capacity Upgrade
January through March 2016

Capital Outlay Analyst: Kenneth Emerick

Project Director: Sebastian Cosentino

Appropriation:

Ch. 7/07

Ch. 7/07, 5225-801-0001 (AB 900)

Ch. 7/07, 5225-801-0001 (AB 900)

Ch. 7/07, 5225-801-0001 (AB 900)
DF-14D, 1/13/14, Revised Project Costs
DF-14D, 1/13/14, Revised Project Costs
DF-14D, 12/11/15, Revised Project Costs
DF-14D, 12/11/15, Revised Project Costs

0OSOTOS™

505,000
566,000
6,121,000
-90,000
1,246,000
-95,000
36,000

R R R R

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. In accordance with the provisions of
AB 900, on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the
Emergency Generator Capacity Upgrade Project at the California Medical Facility and allocated $7,192,000 from this
appropriation for design and construction of this project. The total cost of $7,192,000 includes $505,000 for preliminary
plans, $566 for working drawings, and $6,121,000 for construction ($4,810,000 contract, $337,000 contingency, $430,000
A&E, $503,000 other project costs, and $41,000 agency-retained items). Preliminary Plans will begin in August 2012 and be
complete in September 2013. Working drawings will begin in September 2013 and be complete in March 2014. Construction
will begin in May 2014 and completed April 2015.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 8/12 9/13 8/12 1/14 100
W 9/13 3/14 1/14 1/15 100
C 5/14 4/15 10/15 2/17 2
Current comments on Schedule: Construction completion delayed because contractor is focusing on HCFIP scope of work.

Fund Transfers:
Purpose Funds Encumbered Amount Type of Document

P 9/15 $ 393,951 Various Contracts
W 12/15 $ 423,295 Various Contracts
C 9/15 $ 253,026 Form 22 15018 ACSB
C 3/16 $6,238,766 Various Contracts

Quarterly Activity Summary:

Reviewed plans for configuration of existing generator, switchgear and conduit routing.

Major Activity Next Quarter:
Commence site work activities.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction

Completion is approximately 4 additional months.

Chronological History

12/31/15 QUARTER END SUMMARY: Received DOF approval of construction contract award, issued notice to proceed and
commenced site surveys.

09/30/15 QUARTER END SUMMARY: Reviewed bids and submitted to DOF for approval of construction contract award.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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06/30/15

03/31/15

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

QUARTER END SUMMARY:: Bids were received in June. However, due to errors in the bid documents, an informal
re-bid will be initiated.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval of proceed to bid
concurrent with CMF HCFIP.

QUARTER END SUMMARY: Executed CM contract. Revised working drawings submitted to SFM for review.
QUARTER END SUMMARY': Working drawings submitted to SFM for review. Began CM contract negotiations.

QUARTER END SUMMARY:: Preliminary plans and revised project costs approved at January 2014 PWB.
Commenced development of working drawings

QUARTER END SUMMARY: Continued development of preliminary plans for submittal to PWB on January 13,
2014.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.
QUARTER END SUMMARY: Completed A/E service fee negotiations and initiated contract.

QUARTER END SUMMARY: Initiated negotiation of fees and execution of a contract for project management and
engineering design services.

QUARTER END SUMMARY: On August 10, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA MEDICAL FACILITY

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Sebastian Cosentino

Appropriation:

Authorization:

Ch. 7/07

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 10/18/13, Revised Project Costs
DF-14D, 10/18/13, Revised Project Costs
DF-14D, 10/18/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 10/2/15, Augmentation
DF-14D, 10/2/15, Augmentation

OSOSTOSTOS™®

$ 1,421,000
$ 1,646,000
$ 25,033,000
$  -38,000
$ -220,000
$ -4,842,000
$ -252,000
$ 55,000
$ -114,000
$ -1,000
$ 4,762,000

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental

health treatment or housing space at existing prison facilities.

In accordance with provisions of AB900, on September 11,

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility
Improvement Project at California Medical Facility, and allocated $28,100,000 from this appropriation for design and
construction for this project. The total project cost of $28,100,000 includes $1,421,000 for preliminary plans, $1,646,000 for
working drawings, and $25,033,000 for construction ($19,076,000 contracts, $1,145,000 contingency, $954,000 A&E,
$1,481,000 other project costs, and $2,377,000 agency-retained items). Preliminary plans will begin in September 2012 and
be complete in September 2013. Working drawings will begin in September 2013 and be complete in March 2014.
Construction will begin July 2014 and be complete in January 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 9/12 9/13 9/12 12/13 100
W 9/13 3/14 12/13 1/15 100
C 7/14 1/16 2/15 7/17 12
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 1,026,452 Various Contracts
W 12/15 $ 1,426,484 Various Contracts
C 3/16 $16,935,994 Various Contracts
C 12/15 $ 1,002,600 Form 220 15013BCSB
C 12/15 $ 1,936,800 IWL

Quarterly Activity Summary:
General contractor completed site demolition for SP 1, interior demolition and window installation for SP 2 and lead abatement,

foundation footings and pharmacy demolition for SP 5.

IWL commenced hazardous materials abatement for SP 7 (Unit IV

renovation medication distribution rooms), commenced CMU construction and completed footings and slab for SP 4.

Major Activity Next Quarter:
Continue general contractor construction activities for SP 1, SP 2, and SP 5. Continue IWL construction activities for SP 4 and

SP7.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 4 additional months.

12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

Chronological History
QUARTER END SUMMARY:: Obtained DOF approval of construction contract award and issued notice to proceed to
general contractor. General contractor commenced interior work for SP 1 (central health services specialty clinic) and
SP 2 (stand-by emergency room) and SP 5 (B Wing renovation). IWL completed existing concrete demolition and
commenced excavation work for SP 4 (medication distribution building — C and D dorms).

QUARTER END SUMMARY: Reviewed bids and submitted to DOF for review. Continued IWL procurement
activities.

QUARTER END SUMMARY: General contractor bids were received in June. However, due to errors in the bid
documents, an informal re-bid will be initiated. Continued IWL procurement activities.

QUARTER END SUMMARY:: Obtained SFM approval of working drawings and DOF approval for IWL to proceed
to construction and general contractor proceed to bid concurrent with CMF Emergency Generator. Commenced IWL
procurement activities.

QUARTER END SUMMARY: Incorporated additional SFM comments into working drawings. Prepared proceed to
bid package.

QUARTER END SUMMARY:: Executed CM contract. Revised working drawings submitted to SFM for review.

QUARTER END SUMMARY: Working drawings submitted to SFM for initial review. Continued CM contract
negotiations.

QUARTER END SUMMARY: Continued development of working drawings

QUARTER END SUMMARY: Scope change to remove the dialysis unit approved at October 2013 PW. Preliminary
plans approved at December 2013 PWB. Commenced development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.
QUARTER END SUMMARY: Completed A/E service fee negotiations and initiated contract.

QUARTER END SUMMARY: Obtained interim project funding at the Pooled Money Investment Board meeting in
October 2012 and developed the A/E Scope of Work

QUARTER END SUMMARY: On September, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA MEN’S COLONY

Central Kitchen Replacement -West
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Carmelito Cataylo

Appropriation:  Ch. 324/98, 5240-301-0001(18) PW $ 531,000
Ch. 52/00, 5240-301-0001(23) C $ 6,035,000
As reverted by
Item 5240-495, Budget Act of 2001 C $ -6,035,000
Ch. 171/07, 5225-301-0001(10) w $ 258,000
As reappropriated by
Ch. 33/2011, 5225-491, 0001(1) w $ 258,000
As reappropriated by
Ch. 21/2012, 5225-491, 0001(1) w $ 258,000
Ch. 171/07, 5225-301-0660(1) C $ 10,264,000
As reverted by
Item 5225-495, Budget Act of 2008 C $ -10,264,000
Ch. 268&269/08, Item 5225-301-0660(.5) wcC $ 15,263,000
As reappropriated by
Ch. 33/2011, 5225-491, 0660(.5) wC $ 15,263,000
As reappropriated by
Ch. 21/2012, 5225-491, 0660 (1), (.5) wcC $ 15,263,000
As reappropriated by
Ch. 25/2014, 5225-491-0660(1), (.5) wC $ 15,263,000
Ch. 25/2014, 5225-301-0660(1) wcC $ 8,655,000
As reappropriated by
Ch. 10&11/2015, 5225-491-0660(1) (.5) wcC $ 15,263,000
Ch. 10&11/2015, 5225-491-0660(2) wcC $ 8,655,000

Authorization

Ch. 324/98

The budget provides $531,000 for preliminary plans ($273,000) and working drawings ($258,000) to demolish the existing
kitchen and dining room building and construct a new 9,600 square foot concrete wall kitchen and two 4,500 square foot
satellite dining rooms. The total project cost is $6,276,000, and includes future costs for construction of $5,745,000,
including $4,933,000 (CCCI 3722) for construction contracts, $345,000 for contingency, $359,000 for project administration,
and $108,000 for agency-retained items (guarding costs). Preliminary plans will begin September 1998 and be completed
December 1998. Working drawings will begin April 1999 and be completed May 1999.

Ch. 52/00

The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and
construct a new 9,713 square foot concrete wall kitchen and two 4,560 square foot satellite dining rooms. The request
includes $5,181,000 (CCCI 3909) for construction contracts, $363,000 for contingency, $383,000 for project administration,
and $108,000 for agency-retained (guarding). Construction will begin in April 2001 and be completed by November 2002.

Ch. 171/07

The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67
year old deteriorated vintage wood frame structure currently utilized for this purpose. The new kitchen will be compliant
with applicable statutory, sanitation and health requirements. The estimated total project cost is $11,053,000 (CCCI 4593),
including previously approved preliminary plans for $273,000 and working drawings for $258,000. The total estimated cost
for construction is $10,264,000. Design funding is being requested for review and any necessary changes to the existing
design. The construction costs include $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project
administration, $219,000 for agency-retained and $325,000 for other project costs. Working drawings to begin in August
2007 and be complete in November 2007.

Ch. 171/07

The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year
old deteriorated vintage wood frame structure, currently utilized for this purpose. The new kitchen will be compliant with
applicable statutory, sanitation and health requirements. The estimated total project cost is $11,053,000 (CCCIl 4593),
including previously approved preliminary plans for $273,000 and working drawings for $258,000. Additional working

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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drawing funds of $258,000 is being requested for review and any necessary changes to the existing design. The total
estimated cost for construction is $10,264,000 including $8,718,000 for construction contracts, $610,000 for contingency,
$392,000 for project administration, $219,000 for agency-retained and $325,000 for other project costs. Construction will
begin in March 2008 and be completed in August 2009.

Ch. 268&269/08

The amount of $15,263,000 is provided for working drawings ($992,000) and construction costs ($14,271,000) to design and
build a new kitchen and dining facilities. The total estimated cost of this project is $16,052,000 (CCCI 4983), including
previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund. The
construction amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural
and engineering services, $219,000 for agency-retained items, and $989,000 for other project costs. Working drawings will
begin in August 2008 and be completed in May 2010. Construction will begin in May 2010 and be completed in November
2011.

Ch. 25/14

The supplemental amount of $8,655,000 is provided to complete working drawings ($901,000) and provide additional
construction funding ($7,754,000) for a new central services kitchen and two satellite dining facilities at California Men’s
Colony, West Facility. The total estimated cost of this project is $24,707,000, including previously approved preliminary
plans ($273,000), working drawings ($1,508,000), and construction ($14,271,000). The $22,025,000 cost of construction
includes $18,329,000 for contracts, $916,000 for contingency, $746,000 for architectural and engineering services,
$1,094,000 for agency-retained items, $768,000 for other project costs, and $172,000 for Group Il equipment. Construction
will begin in July 2015 and will be completed in December 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete

P 10/98 4/99 10/98 6/00 100
W 08/08 5/10 5/13 6/16 99
C 05/10 11/11 6/16 2/18

Current comments on Schedule: Delay due to extended review of working drawings by DOF.

Fund Transfers:
Purpose Funds Encumbered Amount Type of Document

P 9/98 $ 273,000 Form 22, #98200A
W 6/00 $ 258,000 Form 22, #00094A
w 11/07 $ 258,000 Form 22, #08084A
W 1/11 <$243,972> P1011415, Return of Funds Transferred
w 12/13 $ 243,972 Various Contracts
W 9/15 $1,956,813 Various Contracts

Quarterly Activity Summary:
CDCR worked with DOF and the Military Department on documents related to the bond financing for this project.

Major Activity Next Quarter:
Complete bond financing documents. Obtain DOF approval of working drawings and IWL proceed to construction.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY:: Submitted working drawings and IWL proceed to construction for DOF review.

09/30/15 QUARTER END SUMMARY': Obtained SFM approval of working drawings.

06/30/15 QUARTER END SUMMARY:: Submitted working drawings to SFM for review.

03/31/15 QUARTER END SUMMARY:: Continued development of working drawings.

12/31/14 QUARTER END SUMMARY:: Executed design contract, and continued development of working drawings.

09/30/14 QUARTER END SUMMARY: Supplemental appropriation for working drawings and construction was approved in

the 2014 Budget Act. Evaluated SOQs and made A/E selection.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

06/30/12

03/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

QUARTER END SUMMARY: Prepared RFQ for new A/E firm to complete design services. SOQs have been
received and are under evaluation. A supplemental appropriation for working drawings and construction was submitted
for consideration in the FY 2014-15 Budget Act.

QUARTER END SUMMARY: Working drawings were reviewed and determined to be incomplete. Notification was
sent to A/E terminating their contract for cause.

QUARTER END SUMMARY:: 50% working drawings completed and being reviewed.
QUARTER END SUMMARY: Continue development of working drawings, including update of original 2001 design.

QUARTER END SUMMARY: A&E contract negotiated and notice to proceed was issued in June. Kickoff meeting
held at the institution.

QUARTER END SUMMARY: After discussions with CMC, the building locations have been finalized. A&E scope
of work and fee redefined based on these decisions.

QUARTER END SUMMARY': Negotiated fees, amended contract, and issued Notice to Proceed to program
management firm. Developed project schedule for working drawings. Continued negotiations for services and fees with
A&E firm.

QUARTER END SUMMARY: Commenced working drawing activities; evaluated project delivery methods and
potential project schedules.

QUARTER END SUMMARY:: The 2012 Budget Act, enacted 6/27/2012, re-appropriated 2007 WD phase and 2008
WD and C phase funding to re-commence project activities.

QUARTER END SUMMARY: Analysis of AB109 realignment determined that CMC-West would continue in
operation.

QUARTER END SUMMARY: Project is on hold pending further assessment due to AB109 realignment.

QUARTER END SUMMARY: Initiation of working drawing activities are on hold pending evaluation of future plans
for CMC West under AB 109 realignment.

QUARTER END SUMMARY:: The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008
WD and C phase funding to re-commence project activities.

QUARTER END SUMMARY: The re-appropriation of the 2008 WD and C phase funding was requested in the
Governor’s 2011/12 Budget.

QUARTER END SUMMARY: : Project remains suspended, pursuant to Budget Letter 08-33.

QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.
QUARTER END SUMMARY': Project remains suspended, pursuant to Budget Letter 08-33.

QUARTER END SUMMARY: Five architectural and engineering firms were interviewed for the design contract. A
design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, reverted 2007 construction funding
($10,264,000) and provided additional funding for working drawings and construction.  Department of General

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).

17



06/30/08

03/31/08

12/31/07

09/30/07

06/30/07

03/30/07

09/30/04

06/30/02

03/31/02

12/31/01

09/30/01

Services (DGS) received twelve responses to the RFQ from Architectural and Engineering firms interested in this
project.

QUARTER END SUMMARY:: Spring Finance Letter submitted requesting additional WD funds, reversion of existing
C appropriation, and new C appropriation.

QUARTER END SUMMARY: It was determined that the WD appropriation of $258,000 received in the 2007 Budget
Act is not sufficient to complete WD; the amount of the 2007 Budget Act appropriation request was based on the
understanding at that time that the design firm that completed the original WD would update the existing WD; however,
that firm has declined to do the work and a new firm must be hired to complete new WD; additional funding will be
required to proceed.

QUARTER END SUMMARY: Consultation with DGS regarding the adequacy of funding to complete working
drawings.

QUARTER END SUMMARY: A DGS Form 22 and project schedule is being prepared by DGS.
QUARTER END SUMMARY:: None
QUARTER END SUMMARY:: None

QUARTER END SUMMARY: Construction phase has been updated to $8,813,000, to reflect the CCCI 4328
adjustments.

QUARTER END SUMMARY: The West Facility is being considered for a mission change from a Level Il facility to
possibly a Level IV facility. Kitchell Capital Expenditure Management (KCEM) will be preparing a study for possible
options. For this reason, the request for construction funding has been deferred until FY 2003/2004 in case the current
mission remains the same.

QUARTER END SUMMARY: Prepared a Finance Letter to request a new C appropriation for FY 2002/03.

QUARTER END SUMMARY: WD completed in November 2001 with stamps from the SFM and the Division of the
State Architect (DSA). The COA met with Project Management Branch (PMB and DOF at CMC and presented the
final design. IWL is currently interested in constructing the project.

QUARTER END SUMMARY:: With the reversion of construction funds, work continued with final changes to the
working drawings and a revised construction cost estimate. Seneca Engineering has been given the deadline of
10/15/01 to complete the working drawings and cost estimate.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA MEN’S COLONY

Emergency Power Generation System Upgrade
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Troy West

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900GF) P $ 382,000
Ch. 7/07, 5225-801-0001 (AB 900GF) w $ 384,000
Ch. 7/07, 5225-801-0001 (AB 900GF) C $ 5,402,000
DF-14D, 9/12/14, Augmentation P $ -191,000
DF-14D, 9/12/14, Augmentation w $ -8,000
DF-14D, 9/12/14, Augmentation C $ 902,000
DF-14D, 12/11/15, Revised Project Costs w $ -91,000
DF-14D, 12/11/15, Revised Project Costs C $ -293,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. In accordance with provisions of AB
900, on December 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the
Emergency Power Generation System Upgrade at California Men’s Colony, and allocated $6,168,000 from this appropriation
for design and construction for this project. The total project cost of $6,168,000 includes $382,000 for preliminary plans,
$384,000 for working drawings, and $5,402,000 for construction ($3,889,000 contract, $272,000 contingency, $400,000 A&E,
$717,000 other project costs, and $124,000 agency-retained items). Preliminary plans will begin in December 2013 and be
complete in January 2015. Working drawings will begin in January 2015 and be complete in August 2015. Construction will

begin in December 2015 and be complete in November 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 12/13 1/15 12/13 9/14 100
W 1/15 8/15 9/14 3/15 100
C 12/15 11/16 6/15 8/16 6
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 12/15 $ 155,045 Various Contracts
wW 3/16 $ 243,929 Various Contracts
C 3/16 $4,925,806 Various Contracts
C 9/15 $ 359,744 Form 22 15039ACSB

Quarterly Activity Summary:
Completed site grading, switchgear building pad, and installation of utilities.

Major Activity Next Quarter:
Commence erection of pre-engineered building. Complete generator and fuel tank foundations and set equipment.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY: Completed installation of temporary fence on laydown yard.
grading.

Commenced site

09/30/15 QUARTER END SUMMARY: Issued notice to proceed to general contractor and commenced construction activities.

06/30/15 QUARTER END SUMMARY: Commenced general contractor bidding process. Opened bids and received DOF

approval to award construction contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval of proceed to bid
concurrent with CMC HCFIP.

QUARTER END SUMMARY: Prepared working drawings for SFM review. Prepared proceed to bid documents.

QUARTER END SUMMARY: Updated preliminary plans to account for additional emission control requirements for
the generator. Preliminary plans were approved at September 2014 PWB.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY: On December 13, 2013, the PWB approved scope, cost and schedule for the design
and construction of the project. Initiated A/E contract negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA MEN’S COLONY
Health Care Facility Improvement Program

January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Troy West

Appropriation:

Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,191,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 3,115,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 51,134,000
DF-14-D, 3/14/14, Revised Project Costs P $ -665,000
DF-14-D, 3/14/14, Revised Project Costs w $ -237,000
DF-14-D, 3/14/14, Revised Project Costs C $ -634,000
DF-14D, 11/6/15, Revised Project Costs w $ -298,000
DF-14D, 11/6/15, Revised Project Costs C $ -646,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to
the California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and
mental health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on
February 11, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care
Facility Improvement Project at California Men’s Colony, and allocated $57,440,000 from this appropriation for design
and construction for this project. The total project cost of $57,440,000 includes $3,191,000 for preliminary plans,
$3,115,000 for working drawings, and $51,134,000 for construction ($38,521,000 contracts, $2,311,000 contingency,
$2,888,000 A&E, $3,587,000 other project costs, and $3,827,000 agency-retained items). Preliminary plans will begin in
February 2013 and be complete in February 2014. Working drawings will begin in February 2014 and be complete in
October 2014. Construction will begin February 2015 and be complete in September 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 2/14 2/14 2/13 2/14 100
W 2/14 10/14 2/14 3/15 100
C 2/15 9/16 3/15 12/17 10
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 1,908,938 Various Contracts
W 12/15 $ 2,297,769 Various Contracts
C 3/16 $39,035,363 Various Contracts
C 3/16 $ 830,953 Form 220 15011BCSB

Quarterly Activity Summary:
General contractor commenced gymnasium renovations for SP 4 (new east facility primary care clinic and health care
administration building), and CMU block construction for SP 5 (new pharmacy and laboratory building). WL completed slab and
commenced CMU wall construction for SP 1, asbestos abatement for SP 7 (east facility central health services renovation), and
continued exterior work for SP 8.

Major Activity Next Quarter:
General contractor to commence construction activities for SP 6 (new east facility ASU primary care and ASU-EOP mental health
clinic) and continue construction activities for SP 4 and SP 5. Continue IWL construction activities for SP 1, SP 7, and SP 8, and
commence activities for SP 3 (east facility receiving and release exam room renovation).

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

Chronological History
QUARTER END SUMMARY:: General contractor commenced foundation work for SP 5 (pharmacy and laboratory
building). IWL completed footings for SP 1, completed CMU work and commenced roof construction for SP 8 on A
Quad.
QUARTER END SUMMARY: Issued notice to proceed to the general contractor. Continued IWL procurement
activities. IWL commenced construction on SP 1 (West Facility new primary care clinic) and SP 8 (East Facility
Medication Distribution Room Renovations).

QUARTER END SUMMARY: Continued IWL procurement activities. Commenced general contractor project
bidding. Opened bids and received DOF approval to award general contractor construction contract.

QUARTER END SUMMARY: Obtained SFM approval of WD and DOF approval to proceed to construction and
proceed to bid. WL procurement activities commenced.

QUARTER END SUMMARY: Resolved phasing and sequencing of underground utilities. Submitted revised
working drawings for SFM review. Prepared proceed to bid documents.

QUARTER END SUMMARY: Working drawings submitted to SFM for review.

QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans were approved at the February 2014 PWB. Scope change request,
use of IWL and revised project costs were approved at the March 2014 PWB. Commenced development of working

drawings.

QUARTER END SUMMARY: Prepared scope change request, and continued development of preliminary plans for
submittal to PWB on February 14, 2014.

QUARTER END SUMMARY: Conducted schematic design review. Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY:: On February 11, 2013, the PWB approved scope, cost, and schedule for design and
construction of this project. Negotiated fees for A/E services, and initiated development of contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA STATE PRISON, CORCORAN
Health Care Facility Improvement Project

Capital Outlay Analyst: Beth Olmstead
Project Director: Jonathan Pike

Appropriation:

Authorization:

Ch. 7/07

Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)

DF-14D, 9/12/14, Augmentation
DF-14D, 9/12/14, Augmentation
DF-14D, 9/12/14, Augmentation
DF-14D, 7/10/15, Augmentation
DF-14D, 7/10/15, Augmentation

January through March 2016

0OSOSTOST

$ 1,244,000
$ 1,256,000
$ 17,073,000
-292,000
-106,000
3,582,000
-118,000
1,387,000

R R e e

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on November 8, 2013,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at California State Prison, Corcoran, and allocated $19,573,000 from this appropriation for design and construction for
The total project cost of $19,573,000 includes $1,244,000 for preliminary plans, $1,256,000 for working
drawings, and $17,073,000 for construction ($11,391,000 contracts, $683,000 contingency, $1,037,000 A&E, $1,287,000
other project costs, and $2,675,000 agency-retained items). Preliminary plans will begin in November 2013 and be complete
in September 2014. Working drawings will begin in September 2014 and be complete in March 2015. Construction will
begin August 2015 and be complete in November 2016.

this project.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 11/13 9/14 11/13 9/14 100
W 9/14 3/15 9/14 7/15 100
C 8/15 11/16 7/15 8/17 8
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 828,589 Various Contracts
W 3/16 $ 820,856 Various Contracts
C 3/16 $18,968,376 Various Contracts

Quarterly Activity Summary:
IWL continued foundation work at Facility 3B for SP 1, continued relocation of existing utilities for SP 2, completed foundation

formwork at Facility 4B for SP 3, and commenced underground utility work for SP 4.

Major Activity Next Quarter:
Continue IWL construction activities for SP 1, SP 2, SP 3, and SP 4.

Major Issues:
None

12/31/15 QUARTER END SUMMARY: Continued IWL procurement activities.

Chronological History

Commenced foundation work for SP 1

(Facilities 3A, 3B and 3C primary care clinic renovation and addition) and SP 3 (Facilities 4A and 4B primary care
clinic renovation and addition) and commenced utility work and excavation for SP 2 (Facility 3A ASU primary care
clinic) and footing, foundation work and utility work for SP 4 (Central Health Services renovation and addition).

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval of augmentation and
IWL proceed to construction. Commenced IWL procurement activities.

QUARTER END SUMMARY: SFM comments incorporated into working drawings.
QUARTER END SUMMARY: Completed working drawings and submitted to SFM for review.
QUARTER END SUMMARY:: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans and use of IWL approved at September 2014 PWB. Commenced
development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY: On November 8, 2013, the PWB approved scope, cost and schedule for the design and
construction of the project. Initiated A/E contract negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Nick Rossi

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,882,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,728,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 27,402,000
DF-14D, 3/14/14, Revised Project Costs P $  -331,000
DF-14D, 3/14/14, Revised Project Costs w $ -1,000
DF-14D, 3/14/14, Revised Project Costs C $ 1,331,000
DF-14D, 12/4/14, Augmentation w $  -389,000
DF-14D, 12/4/14, Augmentation C $ 792,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on February 11, 2013,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at California State Prison, Los Angeles County, and allocated $31,012,000 from this appropriation for design and
construction for this project. The total project cost of $31,012,000 includes $1,882,000 for preliminary plans, $1,728,000 for
working drawings, and $27,402,000 for construction ($20,233,000 contracts, $1,214,000 contingency, $1,517,000 A&E,
$2,053,000 other project costs, and $2,385,000 agency-retained items). Preliminary plans will begin in February 2013 and be
complete in February 2014. Working drawings will begin in February 2014 and be complete in September 2014.
Construction will begin January 2015 and be complete in April 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 2/13 2/14 2/13 2/14 100
W 2/14 9/14 2/14 12/14 100
C 1/15 4/16 12/14 4/17 57
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 1,153,008 Various Contracts
W 12/15 $ 1,148,859 Various Contracts
C 3/16 $ 1,795,044 Various Contracts
C 6/15 $ 24,018,000 IWL PBA

Quarterly Activity Summary:

Received SFM approval for occupancy and commenced dental equipment installation for SP 1, continued ceiling work for SP 2,
continued interior door and window installation for SP 3, continued plumbing and electrical work for D1/D2 additions for SP 4,
and received SFM approval for occupancy for SP 5.

Major Activity Next Quarter:

Continue wall board installation, painting and fixture placement for SP 3 and demolition, interior framing, and utility rough-in for
SP 6 (Central Health Services renovation). Continue plumbing and electrical work for SP 4. Complete installation of dental
equipment for SP 1 and IWL construction activities for SP 2.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY: Continued exterior work for SP 1, interior framing, plumbing and electrical work for
SP 2, ductwork and exterior painting for SP 3, completed structural steel and decking and commenced roof work at

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

housing units D1 and D2, and completed D yard medication distribution rooms for SP 4, and continued path of travel
and interior finishing for SP 5.

QUARTER END SUMMARY: Continued construction activities for SP 1, SP 2, SP 3, and SP 5, including
underground utility installation and relocation, CMU wall construction, structural steel, roofing, interior, mechanical,
electrical, plumbing and fire protection work. Commenced construction on SP 4 (medication distribution rooms).
QUARTER END SUMMARY: Lighting relocation at Facility A and B complex clinic complete. Continued
construction of SP 1 (ASU primary care clinic), SP 2 (new complex primary care clinic Facilities A and B), SP 3 (new
complex primary care clinic Facilities C and D), and SP 5 (new health care administration and health records
building), including underground utility work, poured foundations and concrete masonry unit (CMU) walls.
QUARTER END SUMMARY: Continued IWL procurement activities and commenced construction activities.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval to proceed to
construction. Commenced IWL procurement activities.

QUARTER END SUMMARY': Working drawings submitted to SFM for review.

QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans were approved at the February 2014 PWB. Scope change request,
use of IWL and revised project costs were approved at the March 2014 PWB. Commenced development of working

drawings.

QUARTER END SUMMARY: Prepared scope change request, and continued development of preliminary plans for
submittal to PWB on February 14, 2014.

QUARTER END SUMMARY: Conducted schematic design review.
QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY:: On February 11, 2013, the PWB approved scope, cost, and schedule for design and
construction of this project. Completed negotiation of A/E fees on 3/12/13, and initiated development of contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA STATE PRISON, SACRAMENTO

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Sarah Johnson

Project Director:

Appropriation:

Authorization:

Ch. 7/07

Sebastian Cosentino

Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 11/18/15, Revised Project Costs
DF-14D, 11/18/15, Revised Project Costs

0OSOSTOST

$ 2,975,000
$ 2,960,000
$ 47,067,000
$ -906,000
$  -25,000
$ -3,708,000
$ -558,000
$ -4,498,000

AB 900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental and mental
health treatment or housing space at existing prison facilities. In accordance with the provisions of AB 900, on December 14,
2012 the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility
Improvement Project at California State Prison, Sacramento, and allocated $53,002,000 from this appropriation for design and
construction of this project. The total cost of $53,002,000 includes $2,975,000 for preliminary plans, $2,960,000 for working
drawings, and $47,067,000 for construction ($35,587,000 contract, $2,135,000 contingency, $2,668,000 A&E, $3,332,000
other project costs, and $3,345,000 agency-retained items). Preliminary plans will begin in December 2012 and will be
complete in December 2013. Working drawings will begin in December 2013 and be complete in July 2014. Construction

will begin in November 2014 and be complete in May 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 12/12 12/13 12/12 12/13 100
W 12/13 7/14 12/13 9/14 100
C 11/14 5/16 9/14 12/16 19
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/15 $ 1,689,397 Various Contracts
W 3/16 $ 2,132,877 Various Contracts
C 3/16 $25,062,088 Various Contracts
C 9/15 $ 6,524,200 IWL PBA
C 9/15 $ 886,320 Form 220 15010BCSB

Quarterly Activity Summary:
General contractor continued building pad construction and underground utility work for SP 1 and continued utility work and
retaining wall construction for SP 3. IWL continued interior work at Facilities A, B, and C for SP 5.

Major Activity Next Quarter:
Commence foundation work and complete utilities for SP 3. General contractor to continue foundation work for SP 1. IWL to
commence path of travel and continue construction for SP 5.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 10 additional months.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

Chronological History
QUARTER END SUMMARY:: General contractor completed re-route of sewer and commenced installation of storm
drain for SP 3 (central health services building) and continued utility work for SP 1. IWL continued interior work at
Facilities A, B, and C for SP 5.

QUARTER END SUMMARY: IWL continued construction on SP 5. Commenced general contractor construction on
SP 1 (Facility A PSU-ASU primary care clinic).

QUARTER END SUMMARY: Obtained DOF approval of construction contract award and issued notice to proceed to
general contractor. Continued construction of SP 5 (medication distribution rooms).

QUARTER END SUMMARY: Obtained DOF approval of general contractor proceed to bid concurrent with FSP
HCFIP. Continued IWL procurement activities and commenced construction of medication distribution rooms.

QUARTER END SUMMARY: WL procurement activities continued.

QUARTER END SUMMARY: Working drawings approved by SFM. DOF approved proceed to construction. Began
IWL procurement activities.

QUARTER END SUMMARY:: Working drawings submitted for initial SFM review. Began preparation of proceed to
bid documents.

QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans and scope change to remove the health records space renovation
were approved at December 2013 PWB. Commenced development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.
QUARTER END SUMMARY:: Negotiated A/E fees and submitted contract documents for execution.

QUARTER END SUMMARY: On December 14, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIFORNIA STATE PRISON, SOLANO

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Ron Dodd

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,712,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 2,102,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 30,220,000
DF-14D, 12/13/13, Revised Project Costs P $ -280,000
DF-14D, 12/13/13, Revised Project Costs w $ -204,000
DF-14D, 12/13/13, Revised Project Costs C $ 696,000
DF-14D, 9/12/14, Augmentation w $ -272,000
DF-14D, 9/12/14, Augmentation C $ 3,266,000
DF-14D, 11/18/15, Revised Project Costs C $ -226,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900 on September 11,
2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility
Improvement Project at CSP Solano, and allocated $2,000 from this appropriation for design and construction for this project.
The total project cost of $34,034,000 includes $1,712,000 for preliminary plans, $2,102,000 for working drawings, and
$30,220,000 for construction ($23,439,000 contracts, $1,406,000 contingency, $1,172,000 A&E, $1,940,000 other project
costs, and $2,263,000 agency-retained items. Preliminary plans will begin in September 2012 and be complete in September
2013. Working drawings will begin in September 2013 and be complete in March 2014. Construction will begin in July 2014
and be completed March 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 9/12 9/13 9/12 12/13 100
W 9/13 3/14 12/13 10/14 100
C 7/14 3/16 10/14 11/17 29
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 1,311,264 Various Contracts
W 3/16 $ 1,500,616 Various Contracts
C 3/16 $ 1,140,163 Contracts
C 12/14 $29,373,800 C220B #1864

Quarterly Activity Summary:
Continued roof installation and path of travel for SP 1, interior work for SP 4, and path of travel work for SP 5.

Major Activity Next Quarter:
Continue construction activities for SP 1, SP 4 and SP 5.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY: Completed exterior wall construction and continued construction of walkways and
fencing for SP 1. Continued construction of CMU walls at Facilities A, B, and C and completed roof at Facility D for
SP 4. Continued path of travel work for SP 5 (DPP accessibility improvements).

09/30/15 QUARTER END SUMMARY: Continued procurement and construction of CMU walls for SP 1 and SP 4.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

QUARTER END SUMMARY: Poured foundation and began construction of CMU walls on the new complex facility
clinic (SP 1). Poured foundations and continued construction of CMU walls for the medical distribution rooms at A, B,
C and D yards (SP 4). Continued procurement activities.

QUARTER END SUMMARY: Equipment procurement underway. Began site work for SP 1 (new complex facility
clinic) and SP 4 (medication distribution rooms at A, B, C and D yards).

QUARTER END SUMMARY: Obtained DOF approval of augmentation and proceed to construction. Commenced
IWL procurement activities.

QUARTER END SUMMARY: Revised working drawings approved by SFM.
QUARTER END SUMMARY': Working drawings submitted for initial SFM review
QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans approved at December 2013 PWB. Commenced development of
working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.
QUARTER END SUMMARY: Completed A/E service fee negotiations and initiated contract.

QUARTER END SUMMARY: Obtained interim project funding at the Pooled Money investment Board meeting in
October 2012 and developed the A/E scope of work.

QUARTER END SUMMARY:: On September 11, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).

30



CALIPATRIA STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Sarah Johnson
Project Director: Michael Salyer

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,191,000
Ch. 7/07, 5225-801-0001 (AB 900) w $ 1,147,000
Ch. 7/07, 5225-801-0001 (AB 900) Cc $ 16,022,000
DF-14D, 8/17/15, Augmentation P $ -182,000
DF-14D, 8/17/15, Augmentation W $ -115,000
DF-14D, 8/17/15, Augmentation C $ 1,434,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities. In accordance with provisions of
AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health
Care Facility Improvement Project at Calipatria State Prison, and allocated $18,360,000 from this appropriation for design and
construction for this project. The total project cost of $18,360,000 includes $1,191,000 for preliminary plans, $1,147,000 for
working drawings, and $16,022,000 for construction ($10,609,000 contract, $637,000 contingency, $934,000 A/E, $1,167,000
other project costs, and $2,675,000 agency-retained items). Preliminary plans will begin in July 2014 and be complete in June
2015. Working drawings will begin June 2015 and be complete in November 2015. Construction will begin in March 2016
and be complete May 2017.

Project Schedule

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/14 6/15 7/14 8/15 100
W 6/15 11/15 8/15 9/16 49
C 3/16 5/17 9/16 3/18
Current comments on Schedule: | Delay due to poor design consultant performance.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 12/15 $852,392 Various Contracts
W 3/16 $722,053 Various Contracts
C

Quarterly Activity Summary:
Continued development of working drawings.

Major Activity Next Quarter:
Continue development of working drawings.

Major Issues:
None

12/31/15

09/30/15

Chronological History

Commenced development of working drawings.

06/30/15

03/31/15

12/31/14

QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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QUARTER END SUMMARY: Preliminary plans, use of IWL, and augmentation approved at August 2015 PWB.

QUARTER END SUMMARY: Continued development of preliminary plans for submittal to PWB in August 2015.

QUARTER END SUMMARY:: Executed A/E contract and commenced development of preliminary plans.




09/30/14 QUARTER END SUMMARY: On July 18, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CALIPATRIA STATE PRISON

Potable Water Storage Reservoir
January through March 2016

Capital Outlay Analyst: Sarah Johnson
Project Director: Ron Dodd

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 477,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 436,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 4,390,000
DF-14D, 8/17/15, Augmentation P $ -80,000
DF-14D, 8/17/15, Augmentation C $ 1,958,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities. In accordance with provisions of
AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Potable
Water Storage Reservoir Project at Calipatria State Prison, and allocated $5,303,000 from this appropriation for design and
construction for this project. The total project cost of $5,303,000 includes $477,000 for preliminary plans, $436,000 for
working drawings, and $4,390,000 for construction ($3,073,000 contract, $184,000 contingency, $434,000 A/E, $595,000
other project costs, and $104,000 agency-retained items). Preliminary plans will begin in July 2014 and be complete in July
2015. Working drawings will begin July 2015 and be complete in January 2016. Construction will begin in May 2016 and be
complete June 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/14 7/15 7/14 8/15 100
W 7/15 1/16 8/15 9/16 96
C 5/16 6/17 12/16 3/18
Current comments on Schedule: Delay due to design updates related to SFM code requirements.
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 6/15 $293,855 Various Contracts
W 3/16 $266,418 Various Contracts
C

Quarterly Activity Summary:
Continue development of working drawings.

Major Activity Next Quarter:
Submit working drawings to SFM for review.

Major Issues:
None
Chronological History
12/31/15 QUARTER END SUMMARY: Continued development of working drawings.

09/30/15 QUARTER END SUMMARY: Preliminary plans and augmentation approved at August 2015 PWB. Commenced
development of working drawings.

06/30/15 QUARTER END SUMMARY: Continued development of preliminary plans for submittal to PWB in August 2015.
03/31/15 QUARTER END SUMMARY: Continued development of preliminary plans.

12/31/14 QUARTER END SUMMARY:: Executed A/E contract and commenced development of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/14 QUARTER END SUMMARY: On July 18, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CENTINELA STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Sarah Johnson
Project Director: Michael Salyer

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,142,000
Ch. 7/07, 5225-801-0001 (AB 900) w $ 1,141,000
Ch. 7/07, 5225-801-0001 (AB 900) Cc $ 15,768,000
DF-14D, 8/17/15, Augmentation P $ -194,000
DF-14D, 8/17/15, Augmentation W $  -93,000
DF-14D, 8/17/15, Augmentation C $ 1,172,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities. In accordance with provisions of
AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health
Care Facility Improvement Project at Centinela State Prison, and allocated $18,051,000 from this appropriation for design and
construction for this project. The total project cost of $18,051,000 includes $1,142,000 for preliminary plans, $1,141,000 for
working drawings, and $15,768,000 for construction ($10,553,000 contract, $633,000 contingency, $929,000 A/E, $1,203,000
other project costs, and $2,450,000 agency-retained items). Preliminary plans will begin in July 2014 and be complete in June
2015. Working drawings will begin June 2015 and be complete in November 2015. Construction will begin in March 2016
and be complete May 2017.

Project Schedule

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/14 6/15 7/14 8/15 100
W 6/15 11/15 8/15 8/16 70
C 3/16 5/17 8/16 2/17
Current comments on Schedule: | Delay due to poor design consultant performance.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $841,375 Various Contracts
w 3/16 $706,079 Various Contracts
C
Quarterly Activity Summary:

Continued development of working drawings.

Major Activity Next Quarter:
Submit working drawings to SFM for review.

Major Issues:

N

one

Chronological History

12/31/15 QUARTER END SUMMARY: Continued development of working drawings.

09/30/15 QUARTER END SUMMARY: Preliminary plans, use of IWL, and augmentation approved at August 2015 PWB.

Commenced development of working drawings.

06/30/15 QUARTER END SUMMARY: Continued development of preliminary plans for submittal to PWB in August 2015.

03/31/15 QUARTER END SUMMARY: Continued development of preliminary plans.

12/31/14 QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.

N

ote: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/14 QUARTER END SUMMARY: On July 18, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CENTRAL CALIFORNIA WOMEN’S FACILITY

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Sarah Johnson

Project Director:

Appropriation:

Authorization:

Ch. 7/07

Jonathan Pike

Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 5/9/14, Augmentation
DF-14D, 5/9/14, Augmentation
DF-14D, 5/9/14, Augmentation
DF-14D, 1/23/15, Augmentation
DF-14D, 1/23/15, Augmentation

0s0OsTVOs™

994,000
861,000
12,444,000
-343,000
-81,000
1,883,000
-31,000
697,000

B PP PP

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on May 10, 2013, the
Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project
at Central California Women’s Facility, and allocated $14,299,000 from this appropriation for design and construction for this
project. The total project cost of $14,299,000 includes $994,000 for preliminary plans, $861,000 for working drawings, and
$12,444,000 for construction ($8,508,000 contracts, $510,000 contingency, $749,000 A&E, $950,000 other project costs, and

$1,727,000 agency-retained items).

Preliminary plans will begin in May 2013 and be complete in May 2014. Working

drawings will begin in May 2014 and be complete in October 2014. Construction will begin February 2015 and be complete

in January 2016.
Project Schedule:
Phase Original Start Original Complete Current Start Current Complete % Complete
P 5/13 5/14 5/13 5/14 100
W 5/14 10/14 5/14 4/15 100
C 2/15 1/16 4/15 6/17 11
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 12/15 $ 593,308 Various Contracts
W 12/15 $ 704,061 Various Contracts
C 12/15 $12,773,076 Various Contracts

Quarterly Activity Summary:
Continued foundation work for SP 1, continued foundation work and commenced fence construction for SP 4.

Major Activity Next Quarter:
Continue construction activities for SP 1 and SP 4.

Major Issues:
None

12/31/15
pharmacy).

09/30/15

Chronological History

(Reception Center health care processing addition).

06/30/15

construction. Commenced IWL procurement activities.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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QUARTER END SUMMARY: Continued foundation work on SP 1 and commenced foundation work for SP 4 (new

QUARTER END SUMMARY: Continued IWL procurement activities and commenced construction on SP 1

QUARTER END SUMMARY:: Obtained SFM approval of working drawings and DOF approval for IWL proceed to




03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

QUARTER END SUMMARY: Revised working drawings submitted to SFM for review. Proceed to construction
package submitted to DOF.

QUARTER END SUMMARY': Working drawings submitted to SFM for review.
QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans and scope change for Treatment and Triage Area renovations and
augmentation approved at May 2014 PWB. Commenced development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.

QUARTER END SUMMARY: Schematic design submittal was received in November and a review was held at
institution.

QUARTER END SUMMARY : Project kickoff meeting held. Began development of preliminary plans.

QUARTER END SUMMARY:: On 5/10/13, the PWB approved scope, cost, and schedule for design and construction
of this project. Completed negotiations of A/E fees and initiated contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CHUCKAWALLA VALLEY STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Robert Carlson

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,133,000
Ch. 7/07, 5225-801-0001 (AB 900) W $ 1,087,000
Ch. 7/07, 5225-801-0001 (AB 900) Cc $ 15,597,000
DF-14D, 8/17/15, Augmentation P $ -102,000
DF-14D, 8/17/15, Augmentation W $ -120,000
DF-14D, 8/17/15, Augmentation C $ 1,611,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities. In accordance with provisions of
AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health
Care Facility Improvement Project at Chuckawalla State Prison, and allocated $17,817,000 from this appropriation for design
and construction for this project. The total project cost of $17,817,000 includes $1,133,000 for preliminary plans, $1,087,000
for working drawings, and $15,597,000 for construction ($9,988,000 contract, $599,000 contingency, $979,000 A/E,
$1,215,000 other project costs, and $2,816,000 agency-retained items). Preliminary plans will begin in July 2014 and be
complete in June 2015. Working drawings will begin June 2015 and be complete in January 2016. Construction will begin in
May 2016 and be complete August 2017.

Project Schedule

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/14 6/15 7/14 8/15 100
W 6/15 1/16 8/15 8/16 90
C 5/16 8/17 8/16 3/18
Current comments on Schedule: | Delay due to poor design consultant performance.
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 12/15 $909,084 Various Contracts
W 12/15 $606,294 Various Contracts
C

Quarterly Activity Summary:
Continued development of working drawings.

Major Activity Next Quarter:
Submit working drawings to SFM for review.

Major Issues:
None

Chronological History
12/31/15 QUARTER END SUMMARY: Continued development of working drawings.

09/30/15 QUARTER END SUMMARY: Preliminary plans, use of IWL and augmentation approved at August 2015 PWB.
Commenced development of working drawings.

06/30/15 QUARTER END SUMMARY: Continued development of preliminary plans for submittal to PWB in August 2015.
03/31/15 QUARTER END SUMMARY: Continued development of preliminary plans.

12/31/14 QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/14 QUARTER END SUMMARY: On July 18, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CORRECTIONAL TRAINING FACILITY

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Steven DeFant

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,472,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,514,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 23,445,000
DF-14D, 7/18/14, Augmentation P $ -164,000
DF-14D, 7/18/14, Augmentation w $ -1,000
DF-14D, 7/18/14, Augmentation C $ 1,313,000
DF-14D, 11/6/15, Revised Project Costs w $ -80,000
DF-14D, 11/6/15, Revised Project Costs C $ -51,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on July 12, 2013, the
Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project
at Correctional Training Facility, and allocated $26,431,000 from this appropriation for design and construction for this
project. The total project cost of $26,431,000 includes $1,472,000 for preliminary plans, $1,514,000 for working drawings,
and $23,445,000 for construction ($17,141,000 contracts, $1,028,000 contingency, $1,234,000 A&E, $1,723,000 other project
costs, and $2,319,000 agency-retained items). Preliminary plans will begin in July 2013 and be complete in July 2014.
Working drawings will begin in July 2014 and be complete in January 2015. Construction will begin May 2015 and be
complete in January 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/13 7/14 7/13 6/14 100
W 7/14 1/15 6/14 5/15 100
C 5/15 1/17 8/15 10/17 9
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/15 $ 1,067,903 Various Contracts
W 3/16 $ 1,197,644 Various Contracts
C 3/16 $ 17,599,881 Various Contracts
C 12/15 $ 984,060 Form 220 15029BCSB

Quarterly Activity Summary:
Continued installation of underground utilities and pouring of footings for SP 1, and excavation and installation of underground
utilities for SP 4. Commenced sitework for SP 6 and completed underground utilities and footings for SP 7.

Major Activity Next Quarter:
Continue construction for SP 1, SP 4, SP 6 and SP 7.

Major Issues:
None
Chronological History

12/31/15 QUARTER END SUMMARY: Commenced underground utility work for SP 1 (Facility A primary care clinic), SP 4
(Facility C primary care clinic), SP 6 (Facility C triage and treatment area) and SP 7 (Facility D primary care clinic).

09/30/15 QUARTER END SUMMARY: Obtained DOF approval to award construction contract, issued notice to proceed, and
commenced construction activities.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval to proceed to bid
concurrent with SVSP HCFIP. Commenced bidding process.

QUARTER END SUMMARY: Revised working drawings submitted to SFM for approval.
QUARTER END SUMMARY': Working drawings submitted to SFM for review.

QUARTER END SUMMARY: Executed CM contract. Continued development of working drawings. Scope change
to delete health care administration sub-project was approved at July 2014 PWB.

QUARTER END SUMMARY: Preliminary plans approved at June 2014 PWB. Commenced development of working
drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Initiated A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY: On July 12, 2013, the PWB approved scope, cost and schedule for the construction of
the project. Initiated A/E contract negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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CORRECTIONAL TRAINING FACILITY

Solid Cell Fronts
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Carmelito Cataylo

Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $ 405,000
Ch. 268&269/08, 5225-301-0001(4) w $ 498,000
As reappropriated by
Ch. 33/2011, 5225-491, 0001(2) w $ 258,000

Authorization:

Ch. 171/07

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell
fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing. Modifications will also be required to the
existing heating/ventilation and electrical systems, and the addition of local fire alarm and fire suppression systems. The total
cost of this project is $6,486,000 (CCCI 4867). The estimated future cost of $6,081,000 includes $426,000 for working
drawings and $5,655,000 for construction. The cost for construction includes $4,524,000 for construction contracts, $317,000
for contingency, $489,000 for project administration, $145,000 for agency-retained items, and $180,000 for other project
costs. Preliminary plans will begin in August 2007 and be complete in June 2008.

Ch. 268&269/08

The amount of $498,000 is provided for working drawings to complete design for the replacement of barred cell fronts/doors
with solid cell fronts/doors in the administrative segregation unit in O Wing. The total estimated cost of this project is
$7,009,000 (CCCI 4999), including previously approved preliminary plans funding ($405,000). The estimated future cost for
construction is $6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for
architectural and engineering services, $145,000 for agency-retained items, and $442,000 for other project costs. Working
drawings will begin in August 2008 and be complete in April 20009.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 8/07 6/08 9/07 4/08 100
W 8/08 4/09 12/08 12/11 100
C TBD TBD TBD TBD
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 12/15 $223,251 Various Contracts
W 12/12 $289,389 Various Contracts
C

Quarterly Activity Summary:
None

Major Activity Next Quarter:
None

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY:: None

09/30/15 QUARTER END SUMMARY: None

06/30/15 QUARTER END SUMMARY:: None

03/31/15 QUARTER END SUMMARY: None
Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/14

09/30/14

06/30/14

03/13/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

06/30/12

03/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

QUARTER END SUMMARY': None
QUARTER END SUMMARY': None
QUARTER END SUMMARY': None
QUARTER END SUMMARY: None
QUARTER END SUMMARY': None
QUARTER END SUMMARY': None
QUARTER END SUMMARY': None
QUARTER END SUMMARY: None
QUARTER END SUMMARY: None
QUARTER END SUMMARY: None
QUARTER END SUMMARY': No activity scheduled.
QUARTER END SUMMARY': No activity scheduled.

QUARTER END SUMMARY:: Additional fire alarm details will be added to plans by CDCR in-house staff during
construction phase of project. Construction phase is contingent upon funding.

QUARTER END SUMMARY: CDCR was unable to negotiate an appropriate fee with design firm; additional fire
alarm details will be added to plans by CDCR in-house staff.

QUARTER END SUMMARY: The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding
in order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to
bid.

QUARTER END SUMMARY: SFM has approved WD’s, but has stated additional requirements must be met to reach
full compliance. Additional A/E services are necessary to address this. Therefore, the WD appropriation has been
submitted for re-appropriation in the 2011 Budget Act in order to address this issue.

QUARTER END SUMMARY: Completed WD’s and acquired SFM review and approval, pending minor design
modifications.

QUARTER END SUMMARY:: Continued WD activities.

QUARTER END SUMMARY: WD phase, including SFM signoff under review with incorporation of lessons learned
from CIM and CMF cell front projects.

QUARTER END SUMMARY: Reviewed/addressed SFM design review comments on working drawings.

QUARTER END SUMMARY: The working drawings were submitted to the SFM for review and approval.
QUARTER END SUMMARY: Incorporated SFM, Design Standards and Review Services (DSRS), CTF, and PMB
comments as well as lessons learned from CIM and CMF cell front projects into final 100 percent working drawings.
DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions or recommendations for further
actions.

QUARTER END SUMMARY: : Initiated due diligence activities. Continued working drawings activities.

QUARTER END SUMMARY': Conducted site visit with consultants and continued working drawings

QUARTER END SUMMARY: Working drawing phase was initiated. Negotiations for design services were
completed. Scheduled site visit with consultant to begin working drawing efforts.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

QUARTER END SUMMARY: PWB approval of preliminary plans and proceed to working drawings on 7/11/08. The
2008 Budget Act, approved 9/23/08, provided funding for working drawings. Fee negotiations for working drawing
activities completed.

QUARTER END SUMMARY: Preliminary plans have been reviewed by stakeholders.

QUARTER END SUMMARY:: None

QUARTER END SUMMARY: Completed A/E site visits with stakeholders.

QUARTER END SUMMARY: Negotiations with firms for the design phase have been completed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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DEUEL VOCATIONAL INSTITUTION

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Sebastian Cosentino

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,296,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,173,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 18,429,000
DF-14D, 4/11/14, Revised Project Costs P $ -300,000
DF-14D, 4/11/14, Revised Project Costs w $ -63,000
DF-14D, 4/11/14, Revised Project Costs C $ -166,000
DF-14D, 9/25/15, Augmentation P $ 1,000
DF-14D, 9/25/15, Augmentation w $ -25,000
DF-14D, 9/25/15, Augmentation C $ 843,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on April 15, 2013, the
Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project
at Deuel Vocational Institution, and allocated $20,898,000 from this appropriation for design and construction for this project.
The total project cost of $20,898,000 includes $1,296,000 for preliminary plans, $1,173,000 for working drawings, and
$18,429,000 for construction ($13,353,000 contracts, $801,000 contingency, $962,000 A&E, $1,362,000 other project costs,
and $1,951,000 agency-retained items). Preliminary plans will begin in April 2013 and be complete in April 2014. Working
drawings will begin in April 2014 and be complete in October 2014. Construction will begin February 2015 and be complete

in August 2016.
Project Schedule:
Phase Original Start Original Complete Current Start Current Complete % Complete
P 4/13 4/14 4/13 4/14 100
W 4/14 10/14 4/14 4/15 100
C 2/15 8/16 9/15 6/17 6
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 803,872 Various Contracts
W 12/15 $ 1,030,435 Various Contracts
C 3/16 $ 14,417,691 Various Contacts

Quarterly Activity Summary:

Commenced interior demolition for SP 1, exterior work and path of travel for SP 2 (K-Wing administrative segregation unit
primary care clinic renovation), ADA ramp, path of travel work and demolition for SP 3, commenced underground utility
installation for SP 4, and continued CMU block and concrete work for SP 5.

Major Activity Next Quarter:
Commence construction for SP 6 (infrastructure upgrades) and continue general contractor construction for SP 1, SP 2, SP 3, SP 4,
and SP 5.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY:: Issued notice to proceed to general contractor. Commenced site preparation for SP 1
(primary care clinic renovation and pharmacy addition), SP 3 (B-Wing specialties and triage treatment are renovation),
SP 4 (reception center health care processing addition), and SP 5 (MSF primary care clinic).

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

QUARTER END SUMMARY:: Reviewed bids, obtained DOF approval of augmentation and construction award.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and general contractor proceed to bid.
Due to errors in the bid documents, an informal re-bid will be required.

QUARTER END SUMMARY: Revised working drawings submitted to SFM for approval.
QUARTER END SUMMARY': Working drawings submitted to SFM for review. Prepared proceed to bid documents.
QUARTER END SUMMARY: Continued development of working drawings. Executed CM contract.

QUARTER END SUMMARY: Preliminary plans approved at April 2014 PWB. Commenced development of
working drawings.

QUARTER END SUMMARY: Completed preliminary plans and submitted for April 2014 PWB approval.
QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY: On April 15, 2013, the PWB approved cost, scope, and schedule for the design and
construction of this project. Completed A/E service fee negotiations and initiated contract

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).

47



DEUEL VOCATIONAL INSTITUTION

Solid Cell Fronts
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Roland Alinea

Appropriation:  Ch. 171/07, 5225-301-0001 (5)

$ 405,000
$ 792,000

E'U

Ch. 10&11/15, 5225-301-0001(4)

Authorization

Ch. 171/07

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell
fronts/doors and updating the locking mechanisms in 143 cells in the K Wing. Modifications will also be required to the
existing heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems. The
estimated cost is $6,429,000 (CCCI 4867). The estimated future cost of $6,024,000 includes $426,000 for working drawings
and $5,598,000 for construction. The construction cost includes $4,479,000 for construction contracts, $313,000 for
contingency, $482,000 for project administration, $145,000 for agency-retained, and $179,000 for other project costs.
Preliminary plans will begin in August 2007 and be complete in June 2008.

Ch. 10&11/15

The amount of $792,000 is provided for working drawings to replace the existing barred cell fronts/doors with solid cell
fronts/doors and updating the locking mechanisms in 143 cells in the K Wing. Modifications will also be required to the
existing heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems. The total
estimated project cost is $9,139,000, including $405,000 previously approved for preliminary plans. The future estimated costs
are $7,942,000 for construction, which includes $5,986,000 for contracts, $419,000 for contingency, $1,492,000 for
architectural and engineering services, $257,000 for agency-retained items, and $788,000 for other project costs. Working
drawings will begin in July 2015 and be complete in April 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 8/07 6/08 9/07 4/08 100
W 7/15 4/16 7/15 12/16 50
C

Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 12/15 $211,964 Various Contracts
wW 3/16 $617,359 Various Contracts
C

Quarterly Activity Summary:
Continued development of working drawings.

Major Activity Next Quarter:
Continue development of working drawings.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY: Executed consultant contract with A/E and performed analysis of code update

requirements for preliminary plans.

09/30/15 QUARTER END SUMMARY: Received funding for working drawings in the 2016-16 Budget Act. Commenced

development of working drawings.

06/30/15 QUARTER END SUMMARY: Advertised for design consultant services.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/13/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

06/30/12

03/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::

QUARTER END SUMMARY::

QUARTER END SUMMARY::

QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY:
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::
QUARTER END SUMMARY::

QUARTER END SUMMARY::

Governor’s 2015-16 budget proposal included funding for working drawings.
None
None
None
None
None
None
None
None
None
None
None
None
None
None
None
None
None
None
None
None
None

DGS forwarded the Due Diligence completion notice dated 7/22/09, with no

exceptions or recommendations for further actions. Preliminary plans were approved by PWB on 9/14/009.

QUARTER END SUMMARY:: Submitted PWB agenda item to DOF for approval of preliminary plans. Initiated due

diligence activities.

QUARTER END SUMMARY : Continued development of PWB agenda item for approval of preliminary plans.

QUARTER END SUMMARY::
QUARTER END SUMMARY::

QUARTER END SUMMARY::

Preparation of documentation for PWB submittal to approve preliminary plans.
None

Completed preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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FOLSOM STATE PRISON

Cell Block Five Fire/Life Safety Upgrade
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Ron Dodd

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 426,000
DF-14D, 5/9/14, Revised Project Costs P $ -279,000
DF-14D, 5/9/14, Revised Project Costs W $ 201,000
DF-14D, 5/9/14, Revised Project Costs C $ 3,812,000
DF-14D, 12/11/15, Revised Project Costs w $ -62,000
DF-14D, 12/11/15, Revised Project Costs C $ -28,000

Authorization:

Ch. 7/07
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital

outlay

to renovate, improve or expand infrastructure capacity at existing prison facilities. In accordance with the provisions of

AB 900, on September 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Cell

Block
develo

Five Fire/Life Safety Upgrade project at Folsom State Prison, and allocated $426,000 from this appropriation for
pment of preliminary plans. Preliminary plans will begin in September 2013 and be complete in September 2014.

Working drawings will begin in September 2014 and be complete in February 2015. Construction will begin in June 2015 and
will be complete in June 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 9/13 9/14 9/13 5/14 100
W 9/14 2/15 5/14 10/15 100
C 6/15 6/16 10/15 1/18 2
Current comments on Schedule: Construction completion date extended to reflect workload prioritization, staffing and
coordination with related HCFIP construction.
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 119,099 Various Contracts
W 12/15 $ 118,019 Various Contracts
C 3/16 $ 3,457,020 Various Contracts
Quarterly Activity Summary:

Commenced IWL procurement activities.

Major Activity Next Quarter:
Continue procurement activities.

Major Issues:

None

12/31/15
09/30/15

06/30/15

03/31/15

12/31/14

Note: Ag

Chronological History
QUARTER END SUMMARY: Obtained DOF approval of working drawings and IWL proceed to construction.
QUARTER END SUMMARY: Submitted working drawings and proceed to construction for DOF approval.

QUARTER END SUMMARY: Held meetings to confirm phasing assumptions related to fire suppression water main
installation and IWL developed PBA.

QUARTER END SUMMARY: Phasing plan developed and approved.

QUARTER END SUMMARY: Obtained SFM approval of working drawings. Phasing/sequencing discussions
occurred with other projects affecting the prison.

lossary of all acronyms is located at the beginning of this report (pages iv through v).
50




09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

QUARTER END SUMMARY': Working drawings submitted to SFM for review.

QUARTER END SUMMARY: Preliminary plans were approved at May 2014 PWB. Hazmat assessment completed
and commenced development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Commenced development of preliminary plans.

QUARTER END SUMMARY: On September 13, 2013, the PWB approved scope, cost and schedule for design of
preliminary plans for this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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FOLSOM STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Sebastian Cosentino

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,944,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 2,850,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 47,655,000
DF-14D, 12/13/13, Revised Costs, Scope Change P $ -15,000
DF-14D, 12/13/13, Revised Costs, Scope Change w $ -15,000
DF-14D, 12/13/13, Revised Costs, Scope Change C $ -1,486,000
DF-14D, 2/14/14, Revised Project Costs P $ -720,000
DF-14D, 2/14/14, Revised Project Costs w $ -205,000
DF-14D, 2/14/14, Revised Project Costs C $ 1,435,000
DF-14D, 11/18/15, Revised Project Costs W $ -110,000
DF-14D, 11/18/15, Revised Project Costs C $ -5,336,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on February 11, 2013,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at Folsom State Prison, and allocated $53,449,000 from this appropriation for design and construction for this project.
The total project cost of $53,449,000 includes $2,944,000 for preliminary plans, $2,850,000 for working drawings, and
$47,655,000 for construction ($35,465,000 contracts, $2,128,000 contingency, $2,659,000 A&E, $3,299,000 other project
costs, and $4,104,000 agency-retained items). Preliminary plans will begin in February 2013 and be complete in February
2014. Working drawings will begin in February 2014 and be complete in September 2014. Construction will begin January
2015 and be complete in February 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 2/13 2/14 2/13 2/14 100
W 2/14 9/14 2/14 1/15 100
C 1/15 2/17 1/15 12/17 11
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 6/15 $ 1,785,649 Various Contracts
W 3/16 $ 2,293,269 Various Contracts
C 3/16 $33,513,605 Various Contracts
C 9/15 $ 1,063,920 Form 220 15008BCSB

Quarterly Activity Summary:
Continued utility work for SP 2, completed building pad and continued footing installation for SP 3, and continued fire line
installation for SP 6. Completed site work for SP 1.

Major Activity Next Quarter:
Continue construction for SP 1 and SP 6, and foundation work for SP 2 and SP 3.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 6 additional months.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

Chronological History
QUARTER END SUMMARY: Completed site utilities and foundation work and commenced plumbing installation
for SP 1. Completed rock-wall stabilization for SP 2 and continued utility installation for SP 2 and SP 3. Commenced
installation of fire water line for SP 6 (infrastructure upgrades). IWL construction on hold pending completion of
general contractor work.

QUARTER END SUMMARY: Commenced general contractor construction on SP 1 (Minimum Support Facility
primary care clinic), SP 2 (building 1 primary care clinic) and SP 3 (central health services building).

QUARTER END SUMMARY: Obtained DOF approval of construction contract award and issued notice to proceed
to general contractor. Continued IWL procurement and commenced construction activities.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval for IWL to proceed
to construction and general contractor proceed to bid concurrent with SAC HCFIP.

QUARTER END SUMMARY:: Incorporated additional SFM comments into working drawings. Prepared proceed to
bid package for DOF review.

QUARTER END SUMMARY: Working drawings submitted to SFM for review.

QUARTER END SUMMARY: Continued development of working drawings. Began preparation of proceed to bid
documents.

QUARTER END SUMMARY: Preliminary plans, revised project costs and use of IWL approved at February 2014
PWB. Commenced development of working drawings.

QUARTER END SUMMARY: Scope change to remove health records renovation was approved at December 2013
PWB. Continued development of preliminary plans for submittal to PWB on February 14, 2014.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY:: On February 11, 2013, the PWB approved scope, cost, and schedule for design and
construction of this project. Negotiated fees for A/E services, and initiated development of contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Capital Outlay Analyst: Beth Olmstead
Project Director:

Appropriation:

Authorization:

Ch. 7/07

Michael Ton

HIGH DESERT STATE PRISON
Health Care Facility Improvement Program

January through March 2016

Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 11/14/14, Augmentation
DF-14D, 11/14/14, Augmentation
DF-14D, 11/14/14, Augmentation
DF-14D, 3/3/16, Revised Project Costs

0O0OSTOS™

$ 997,000
$ 1,058,000
$ 14,605,000
$ -152,000
$  -13,000
$ 196,000
$ 3,136,000

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on January 13, 2014,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at High Desert State Prison, and allocated $16,660,000 from this appropriation for design and construction for this
project. The total project cost of $16,660,000 includes $997,000 for preliminary plans, $1,058,000 for working drawings, and
$14,605,000 for construction ($9,707,000 contracts, $583,000 contingency, $854,000 A&E, $1,145,000 other project costs,
and $2,316,000 agency-retained items). Preliminary plans will begin in January 2014 and be complete in November 2014,
Working drawings will begin in November 2014 and be complete in April 2015. Construction will begin September 2015 and

be complete in November 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 1/14 11/14 1/14 11/14 100
W 11/14 4/15 11/14 10/15 100
C 9/15 11/16 3/16 5/17
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/16 $714,290 Various Contracts
W 3/16 $911,666 Various Contracts
C

Quarterly Activity Summary:

Obtained DOF approval to award construction contract and issued notice to proceed.

Major Activity Next Quarter:
Commence construction activities.

Major Issues:
None

12/31/15

Chronological History

concurrent with CCC HCFIP. Commenced bidding process.

09/30/15

06/30/15

03/31/15

QUARTER END SUMMARY': Submitted revised working drawings to SFM for review.
QUARTER END SUMMARY: Submitted working drawings to SFM for review.

QUARTER END SUMMARY: Continued development of working drawings.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval of proceed to bid




12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

QUARTER END SUMMARY: Preliminary plans approved at November 2014 PWB. Commenced development of
working drawings.

QUARTER END SUMMARY: Finalized preliminary plans for PWB approval in November 2014.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY:: On January 13, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

QUARTER END SUMMARY: Continued working drawings.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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HIGH DESERT STATE PRISON

Upgrade Emergency Circuit/Transfer Switch
January through March 2016

Capital Outlay Analyst: Beth Olmstead

Project Director: Dave Lopez

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 70,000
Ch. 7/07, 5225-801-0001 (AB 900) w $ 101,000
Ch. 7/07, 5225-801-0001 (AB 900) Cc $ 871,000
DF-14D, 8/9/13, Revised Project Costs P $ -25,000
DF-14D, 8/9/13, Revised Project Costs w $ -45,000
DF-14D, 8/9/13, Revised Project Costs C $ -22,000
DF-14D, 4/11/14, Revised Project Costs P $ -11,000
DF-14D, 4/11/14, Revised Project Costs w $ -26,000
DF-14D, 4/11/14, Revised Project Costs C $ -91,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. In accordance with the provisions of
AB 900, on November 6, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the
Upgrade Emergency Circuit/Transfer Switch Project at the High Desert State Prison and allocated $1,042,000 from this
appropriation for design and construction of this project. The total cost of $1,042,000 includes $70,000 for preliminary plans,
$101,000 for working drawings, and $871,000 for construction ($401,000 contracts, $28,000 contingency, $82,000 A&E,
$301,000 other project costs, and $59,000 agency-retained items). Preliminary Plans will begin in November 2012 and be
complete in June 2013. Working drawings will begin in June 2013 and be complete in October 2013. Construction will begin
in February 2014 and completed October 2014.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 11/12 6/13 11/12 8/13 100
w 6/13 10/13 8/13 4/14 100
C 2/14 10/14 4/14 7/16 97
Current comments on Schedule: Delay due to incorrect relay switch delivered.
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/15 $ 8,017 Due diligence & Project Management
wW 3/16 $ 8,942 Project Management
C 6/14 $698,000 C-22B #1839
C 3/16 $ 21,036 Project Management

Quarterly Activity Summary:
Ordered new relay switch. Continued wiring transformers.

Major Activity Next Quarter:
Complete construction and commence project close-out activities.

Major Issues:
None

Chronological History
12/31/15 QUARTER END SUMMARY:: Procured new relay switch gear.
09/30/15 QUARTER END SUMMARY: Continued procurement for relay switch gear.

06/30/15 QUARTER END SUMMARY: Logic control programming contractor selected. Initiated procurement of relay.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

QUARTER END SUMMARY: Received and installed transformer and switchgear.

QUARTER END SUMMARY: Completed installation of cabling and conduit. Contract for programming of logic
control module in process.

QUARTER END SUMMARY: Procurement of new transformer initiated. Began trenching and installation of
underground conduits and cabling. Prepared contract for programming of logic control module.

QUARTER END SUMMARY': Working drawings approved by SFM. Working drawings and proceed to construction
approved by DOF. Began IWL construction procurement activities.

QUARTER END SUMMARY: Completed working drawings and submitted to DOF for approval.
QUARTER END SUMMARY: Continued working drawings.

QUARTER END SUMMARY: Preliminary plans approved at August 2013 PWB. Began development of working
drawings.

QUARTER END SUMMARY: Completed preliminary plans for August 2013 SPWB submittal and approval.
QUARTER END SUMMARY: Completed initial design review, began due diligence.

QUARTER END SUMMARY: On November 6, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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IRONWOOD STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Robert Carlson

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 907,000
Ch. 7/07, 5225-801-0001 (AB 900) w $ 871,000
Ch. 7/07, 5225-801-0001 (AB 900) C $ 12,599,000
DF-14D, 8/17/15, Augmentation P $ -110,000
DF-14D, 8/17/15, Augmentation W $  -96,000
DF-14D, 8/17/15, Augmentation C $ 968,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities. In accordance with provisions of
AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health
Care Facility Improvement Project at Ironwood State Prison, and allocated $14,377,000 from this appropriation for design and
construction for this project. The total project cost of $14,377,000 includes $907,000 for preliminary plans, $871,000 for
working drawings, and $12,599,000 for construction ($7,985,000 contract, $479,000 contingency, $783,000 A/E, $971,000
other project costs, and $2,381,000 agency-retained items). Preliminary plans will begin in July 2014 and be complete in June
2015. Working drawings will begin June 2015 and be complete in January 2016. Construction will begin in May 2016 and be
complete July 2017.

Project Schedule

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/14 6/15 7/14 8/15 100
W 6/15 1/16 8/15 8/16 83
C 5/16 7/17 8/16 2/18
Current comments on Schedule: | Delay due to poor design consultant performance.
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $715,902 Various Contracts
W 12/15 $446,456 Various Contracts
C

Quarterly Activity Summary:
Continued development of working drawings.

Major Activity Next Quarter:
Submit working drawings to SFM for review.

Major Issues:
None

Chronological History
12/31/15 QUARTER END SUMMARY: Continued development of working drawings.

09/30/15 QUARTER END SUMMARY: Preliminary plans, use of IWL and augmentation approved at August 2015 PWB.
Commenced development of working drawings.

06/30/15 QUARTER END SUMMARY: Continued development of preliminary plans for submittal to PWB in August 2015.
03/31/15 QUARTER END SUMMARY:: Continued development of preliminary plans.
12/31/14 QUARTER END SUMMARY:: Executed A/E contract and commenced development of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/14 QUARTER END SUMMARY: On July 18, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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IRONWOOD STATE PRISON

Heating, Ventilation, and Air Conditioning
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Robert Carlson

Appropriation:  Ch. 268&269/08, 5225-301-0001(16) P $ 5,758,000
Ch. 20/13, 5225-301-0001(1) w $ 5,444,000
Ch. 25/14, 5225-301-0668(1) C $ 145,029,000
As reappropriated by
Ch. 10&11/15, 5225-301-0668(1) C $ 145,029,000

Authorization:

Ch. 268/08

The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop
heating, ventilation, and chilled water air-conditioning system. This project also includes installation of an energy efficient
insulating roof membrane, repair of damaged walls, and a new chiller plant with emergency power backup. The total
estimated cost of this project is $144,778,000 (CCCI 4999) including future cost of $7,978,000 for working drawings and
$131,042,000 for construction. The cost for construction includes $107,675,000 for construction contracts, $7,537,000 for
contingency, $5,660,000 for architectural and engineering services, $2,115,000 for agency-retained items, and $8,055,000 for
other project costs. Preliminary plans will begin in August 2008 and will be complete in April 20009.

Ch. 20/13

The amount of $5,444,000 is provided for working drawings to replace the dilapidated cooling system with a closed loop
heating, ventilation, and chilled water air-conditioning system. This project also includes installation of an energy efficient
insulating roof membrane, repair of damaged walls, and a new chiller plant with emergency power backup. The total
estimated cost of this project is $149,142,000 (CCCI 5754) including future cost of $137,940,000 for construction. The cost
for construction includes $112,249,000 for construction contracts, $7,858,000 for contingency, $4,868,000 for architectural
and engineering services, $1,886,000 for agency-retained items, $11,064,000 for other project costs, and $15,000 in equipment
costs. Working drawings will begin in July 2013 and will be complete in July 2014.

Ch. 25/14

The amount of $145,029,000 is provided for construction to replace the ineffective and deteriorated evaporative cooling
system with heating, ventilation, and closed loop chilled water air conditioning system at Ironwood State Prison. The total
estimated cost of this project is $156,231,000, including previously approved General Fund for preliminary plans ($5,758,000)
and working drawings ($5,444,000). The $145,029,000 cost of construction includes $117,970,000 for contracts, $8,258,000
for contingency, $4,930,000 for architectural and engineering services, $2,116,000 for agency-retained items, $11,740,000 for
other project costs, and $15,000 for Group Il equipment. Construction will begin in September 2014 and will be completed in
March 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 8/08 4/09 9/08 11/10 100
W 7/13 6/14 7/13 1/15 100
C 9/14 3/17 6/15 10/15 2
W 4/16 3/17 4/16 3/17 0
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 6/09 $ 3,101,509 Design Contract
W 12/15 $ 3,821,779 Various Contracts
C 3/16 $96,267,603 Various Contracts

Quarterly Activity Summary:
Continued addressing the lawsuit. Submitted PWB request to augment the working drawings phase to update the construction

documents reflecting revised site conditions and incorporating construction bulletins in order to re-bid the project.

Major Activity Next Quarter:
Obtain DOF approval of augmentation.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Major Issues:

None

12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

06/30/12

03/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

Chronological History
QUARTER END SUMMARY: In response to a lawsuit filed by an unsuccessful bidder, a temporary restraining order
was issued in October 2015 ordering immediate cessation of construction. A permanent injunction was subsequently
issued in December 2015.

QUARTER END SUMMARY: Issued notice to proceed to construction. Completed excavation for thermal energy
storage tank and commenced work on the central chilled water plant building pad and footings.

QUARTER END SUMMARY: Received DOF approval of construction contract award.

QUARTER END SUMMARY: Revised final plans, construction cost estimate and contract for SCE Electrical
Services. Working drawings approved by SFM. Received DOF approval to proceed to bid.

QUARTER END SUMMARY: CDCR and DOF reviewed lease-revenue bond sale requirements for this project.
QUARTER END SUMMARY: Obtained SFM approval of working drawings. Funding for construction phase of this
project was approved in the 2014 Budget Act. Prepared proceed to bid package for DOF approval. SCE provided a
preliminary layout and estimated cost of construction for the new electrical service, and the location of new service was
finalized. A/E amendment for hazardous materials abatement was executed and work was completed.

QUARTER END SUMMARY: Completed working drawings and submitted to SFM for initial review. Executed
contract with Southern California Edison (SCE) for the design of new electrical service.

QUARTER END SUMMARY: Executed construction management contract. AJ/E firm revising fire alarm design
based on SFM input. 100% working drawings submitted for CDCR review. Continued to work with the local power
utility to facilitate the design and agreement for the new electrical service sub-station.

QUARTER END SUMMARY: Submitted new electrical service application to the local power utility. Validated
preliminary plan assumptions. Completed contract for additional CEQA review. Completed amendment for the A/E
firm to update code requirements, BIM modeling, and additional site investigation.

QUARTER END SUMMARY: Executed A/E contract. Commenced development of working drawings.

QUARTER END SUMMARY': Working drawing phase funding approved in the FY 2013-2014 Budget.

QUARTER END SUMMARY: Working drawing phase funding proposed in January 2013 Governor’s Budget.
QUARTER END SUMMARY: None

QUARTER END SUMMARY: None

QUARTER END SUMMARY: None

QUARTER END SUMMARY: None

QUARTER END SUMMARY: None

QUARTER END SUMMARY: None

QUARTER END SUMMARY: The 2011 Budget Act did not include working drawings funding for this project.
QUARTER END SUMMARY': Funding for working drawings requested in the Governor’s Budget for FY 2011-12.

QUARTER END SUMMARY: Discussed construction funding options with DOF. Obtained PWB approval of
preliminary plans on 11/15/10.

QUARTER END SUMMARY: Submitted completed preliminary plans to the Legislature on 8/24/10; submitted PWB
agenda item for approval of PP on 8/25/10.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

QUARTER END SUMMARY: The A/E firm completed preliminary design documents.

QUARTER END SUMMARY:: Obtained PWB approval for scope change on 2/16/10 for separate chiller plant at ISP;
finalized outstanding design issues associated with scope change, and completed the schematic design.

QUARTER END SUMMARY: Completed an A/E cost benefit analysis that determined constructing a new and
separate chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant. PWB agenda item was
submitted to DOF, requesting approval of a scope change to this effect.

QUARTER END SUMMARY: Conducted A/E firm design kick off meeting, performed a site visit, discussed
proposed scope change for constructing the chiller plant at ISP rather than expanding the chiller plant at CVSP, and
filed CEQA NOE.

QUARTER END SUMMARY': Completed A/E design firm negotiations and processed the contract for encumbrance.

QUARTER END SUMMARY:: An A/E firm was selected for design negotiations and a CEQA Notice of Exemption
was filed.

QUARTER END SUMMARY: Initiated preliminary plan activities by meeting with the institution to review project
scope and to layout milestones/timelines.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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KERN VALLEY STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Michael Salyer

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 889,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 937,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 13,571,000
DF-14D 2/13/15, Augmentation P $  -123,000
DF-14D 2/13/15, Augmentation w $ -95,000
DF-14D 2/13/15, Augmentation C $ 1,292,000
DF-14D, 12/11/15, Revised Project Costs P $ -43,000
DF-14D, 12/11/15, Revised Project Costs w $ -89,000
DF-14D, 12/11/15, Revised Project Costs C $ 243,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on March 14, 2014,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at Kern Valley State Prison, and allocated $15,397,000 from this appropriation for design and construction for this
project. The total project cost of $15,397,000 includes $889,000 for preliminary plans, $937,000 for working drawings, and
$13,571,000 for construction ($8,634,000 contracts, $518,000 contingency, $760,000 A&E, $1,027,000 other project costs,
and $2,632,000 agency-retained items). Preliminary plans will begin in March 2014 and be complete in February 2015.
Working drawings will begin in February 2015 and be complete in July 2015. Construction will begin December 2015 and be
complete in January 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 3/14 2/15 3/14 2/15 100
W 2/15 7/15 2/15 12/15 100
C 12/15 1/17 12/15 1/18 2
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $654,487 Various Contracts
wW 3/16 $604,230 Various Contracts
C 12/15 $381,863 Various Contracts

Quarterly Activity Summary:
Commenced IWL procurement activities.

Major Activity Next Quarter:
Continue IWL procurement activities and commence construction for SP 1 (Facilities A, B, C, and D primary care renovation and
addition) and SP 3 (central health services renovation).

Major Issues:
None
Chronological History

12/31/15 QUARTER END SUMMARY:: Obtained SFM approval of working drawings, DOF approval of revised project costs
and IWL proceed to construction.

09/30/15 QUARTER END SUMMARY': Submitted working drawings to SFM for review.

06/30/15 QUARTER END SUMMARY: Continued development of working drawings.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/15

12/31/14
09/30/14
06/30/14

03/31/14

QUARTER END SUMMARY:

working drawings.

QUARTER END SUMMARY
QUARTER END SUMMARY
QUARTER END SUMMARY

QUARTER END SUMMARY

Preliminary plans approved at the February 2015 PWB. Commenced development of

. Finalized preliminary plans and submitted to PWB for February 13, 2015 approval.
: Continued development of preliminary plans.
. Executed A/E contract. Commenced development of preliminary plans.

: On March 14, 2014, the PWB approved scope, cost and schedule for design and

preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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MULE CREEK STATE PRISON

Central Control Staircase
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Rob Rupley

Appropriation: Ch. 20/13, 5225-301-0747 (2) PWC $ 600,000
DF-14D, 1/13/14, Revised Project Costs PWC $ -360,000

Authorization:

Ch. 20/13

The amount of $600,000 is provided for the design and construction of a security enclosure containing a pre-engineered staircase
leading from central control to the roof of the central services building at Mule Creek State Prison, in order to provide a safe and
secure staircase for custody staff carrying weapons, and plant operations staff carrying tools and equipment, to access the roof from
central control. The existing ship’s ladder roof access poses safety concerns, and has resulted in staff injuries. The total estimated
cost of this project is $600,000. The cost for construction includes ($360,000 for construction contracts, $36,000 for contingency,
$40,000 for agency-retained costs, $114,000 for other project costs, and $50,000 for design). Preliminary plans will begin in July
2013 and be complete in October 2013. Working drawings will begin in October 2013 and be complete in January 2014.
Construction will begin in March 2014 and be complete in September 2014.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/13 10/13 7/13 1/14 100
W 10/13 1/14 1/14 3/14 100
C 3/14 9/14 6/15 1/16 100
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

P
W
C 6/14 $240,000 C-220B #1851

Quarterly Activity Summary:
Completed construction and project close-out activities. Project will be removed from the next report.

Major Activity Next Quarter:
None

Major Issues:
None
Chronological History
12/31/15 QUARTER END SUMMARY:: Installed staircase, landings, permanent fencing, razor wire, hand rails and door.
09/30/15 QUARTER END SUMMARY: Completed concrete work and installation of permanent fences.
06/30/15 QUARTER END SUMMARY: Commenced construction. Footings excavated and structural steel installed.
03/31/15 QUARTER END SUMMARY: Continued IWL procurement activities.
12/31/14 QUARTER END SUMMARY: Commenced IWL procurement activities.

09/30/14 QUARTER END SUMMARY:: Procurement and construction are on hold until general obligation bond proceeds are
available after Fall 2014 bond sales.

06/30/14 QUARTER END SUMMARY: Working drawings approved by SFM. Working drawings and proceed to construction
approved by DOF.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/14 QUARTER END SUMMARY: Preliminary plans and the use of IWL were approved at the January 2014 PWB.
Completed working drawings and submitted to SFM for approval.

12/31/13 QUARTER END SUMMARY:: Completed preliminary plans for submittal to PWB on January 13, 2014.

09/30/13 QUARTER END SUMMARY: Initiated development of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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MULE CREEK STATE PRISON

Electrical System Upgrade
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Michael Meredith

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 769,000
Ch. 7/07, 5225-801-0001 (AB 900) W $ 839,000
Ch. 7/07, 5225-801-0001 (AB 900) Cc $ 11,004,000
DF-14D, 1/13/14, Revised Project Costs P $ -161,000
DF-14D, 1/13/14, Revised Project Costs C $ 2,267,000
DF-14D, 10/17/14, Augmentation P $  -26,000
DF-14D, 10/17/14, Augmentation W $ -143,000
DF-14D, 10/17/14, Augmentation C $ 3,922,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities. In accordance with provisions of
AB 900, on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the
Electrical System Upgrade Project at Mule Creek State Prison, and allocated $12,612,000 from this appropriation for design
and construction for this project. The total project cost of $12,612,000 includes $769,000 for preliminary plans, $839,000 for
working drawings, and $11,004,000 for construction ($8,306,000 contract, $581,000 contingency, $735,000 A/E, $1,213,000
other project costs, and $169,000 agency-retained items). Preliminary plans will begin in August 2012 and be complete in
August 2013. Working drawings will begin August 2013 and be complete in February 2014. Construction will begin in April
2014 and be complete March 2015.

Project Schedule

Phase Original Start Original Complete Current Start Current Complete % Complete
P 8/12 8/13 8/12 1/14 100
W 8/13 2/14 1/14 10/14 100
C 4/14 3/15 12/14 4/16 99
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 505,657 Various Contracts
wW 3/16 $ 617,889 Various Contracts
C 3/16 $ 14,820,934 Various Contracts
C 12/14 $ 552,885 Form 22 15019ACSB

Quarterly Activity Summary:
Final site work completed.

Major Activity Next Quarter:
Complete construction and project close-out activities.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY:: Site fencing complete, permanent power connected.

09/30/15 QUARTER END SUMMARY: Testing and inspection of fuel tank piping completed; transformer isolators and

circuit breakers installed. Began installation of site fencing.

06/30/15 QUARTER END SUMMARY: Switchgear building completed, HVAC ductwork at switchgear completed, and

electrical panel installed.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

QUARTER END SUMMARY:: Site grading and access road completed, water main piping installed, building pad for
switchgear complete, and PG&E transformer pad poured.

QUARTER END SUMMARY: Obtained DOF approval to award construction contract. Notice to proceed issued in
December 2014.

QUARTER END SUMMARY: Working drawings approved by SFM. Submitted contract award package for DOF
approval.

QUARTER END SUMMARY: Completed working drawings and submitted to SFM for review.

QUARTER END SUMMARY:: Preliminary plans and revised project costs were approved at the January 2014 PWB.
Commenced development of working drawings.

QUARTER END SUMMARY: Completed preliminary plans for submittal to PWB on January 13, 2014.
QUARTER END SUMMARY:: Continued development of preliminary plans. Draft engineering report, due diligence
and geotechnical investigation report complete. Partial draft pre-design engineering report, which includes an analysis

of the existing electrical loads was completed.

QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans. Site
analysis study completed for proposed new electrical substation site.

QUARTER END SUMMARY: A/E contract submitted for approval.

QUARTER END SUMMARY: CDCR’s A/E candidates list approved on 10/2/12. Negotiations with J.C. Chang
Associates, Inc. started in October and are ongoing

QUARTER END SUMMARY: On August 10, 2012 the PWB approved scope, cost and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Capital Outlay Analyst: Beth Olmstead

Project Director: Tim Vice

Appropriation:

Authorization:

Ch. 7/07

MULE CREEK STATE PRISON
Health Care Facility Improvement Program

January through March 2016

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 12/13/13, Revised Project Costs
DF-14D, 2/26/15, Augmentation

0O0OSTOS™

1,661,000
1,524,000
23,932,000
-338,000
-4,000
295,000
9,057,000

R R R R

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental

health treatment or housing space at existing prison facilities.

In accordance with provisions of AB900, on December 14,

2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility
Improvement Project at Mule Creek State Prison, and allocated $27,117,000 from this appropriation for design and
construction for this project. The total project cost of $27,117,000 includes $1,661,000 for preliminary plans, $1,524,000 for
working drawings, and $23,932,000 for construction ($17,627,000 contracts, $1,058,000 contingency, $1,322,000 A&E,
$1,795,000 other project costs, and $2,130,000 agency-retained items). Preliminary plans will begin in December 2012 and be
complete in December 2013. Working drawings will begin in December 2013 and be complete in June 2014. Construction

will begin October 2014 and be complete in February 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 12/12 12/13 12/12 12/13 100
W 12/13 6/14 12/13 10/14 100
C 10/14 2/16 10/14 11/16 48
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 1,014,511 Various Contracts
W 3/16 $ 1,253,346 Various Contracts
C 3/15 $ 3,799,100 C-220B # 1863
C 3/16 $ 23,343,226 Various Contracts
C 3/15 $ 881,400 Form 220 15007BCSB

Quarterly Activity Summary:
General contractor completed painting, mechanical, electrical and plumbing and paving for each of the three New Clothing
Exchange Buildings for SP 2, completed roofing and continued interior finish work and mechanical, electrical and plumbing for SP
3, continued interior work and commenced flooring for SP 4, and continued construction for SP 5. For SP 6 IWL continued
foundation, plumbing and electrical work, continued installation of windows and doors at building Y5, continued installation of
HVAC at building Y6, and plumbing, electrical and fireproofing at building Y7.

Major Activity Next Quarter:
General contractor to continue construction for SP 2, SP 3, SP 4 and SP 5. IWL to continue construction for SP 6.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

Chronological History

QUARTER END SUMMARY:: General contractor completed plumbing, electrical work and structural steel for new
clothing exchange buildings at A and B yard for SP 2, completed CMU walls for SP 3, completed structural steel and
deck installation and continued plumbing and electrical work for SP 4, and continued finish work for SP 5. For SP 6
IWL continued foundation work and plumbing at A Yard medication distribution rooms. At B yard medication
distribution room, roof and electrical work was completed and continued door frame construction, walkway
installation and path of travel.

QUARTER END SUMMARY: Completed concrete foundation and retaining wall for SP 2 (Primary Care Clinics)
and SP 4 (new pharmacy and laboratory). Continued construction of SP 5 (Health Care Administration building),
CMU work for SP 6 (medication distribution room additions at EOP housing units) and demolition of underground
utilities. Commenced construction on SP 3 (ASU primary care clinic).

QUARTER END SUMMARY: Initiated path of travel concrete walks at C Yard and B and C Corridors, concrete
foundation and retaining wall for B Yard Clothing Exchange. Commenced renovation of SP 5 (Health Care
Administration space), and demolition of underground utilities.

QUARTER END SUMMARY: Obtained DOF approval of project augmentation and construction contract award.
IWL procurement continued and initiated construction activities.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval to proceed to
construction and proceed to bid. Commenced IWL procurement activities and general contractor bid period.

QUARTER END SUMMARY: Revised working drawings and submitted to SFM for review.

QUARTER END SUMMARY: Completed working drawings and submitted to the SFM for initial review. Prepared
proceed to bid documents for DOF.

QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans, use of IWL, and revised project costs were approved at the
December PWB.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.
QUARTER END SUMMARY: A/E design fees negotiated and submitted contract documents for execution.

QUARTER END SUMMARY: On December 14, 2012, the PWB approved scope, cost, and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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MULE CREEK STATE PRISON

Two Level Il Dorm Facilities
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Mike Meredith

Appropriation:

Authorization:

Ch. 42/2012

Ch. 42/2012, 5225-801-0668 (SB 1022)
Ch. 42/2012, 5225-801-0668 (SB 1022)
DF-14D, 8/9/13, Revised Project Costs
DF-14D, 8/9/13, Revised Project Costs
DF-14D, 9/16/13, Revised Project Costs
DF-14D, 9/16/13, Revised Project Costs
DF-14D, 9/16/13, Revised Project Costs
DF-14D, 9/16/13, Revised Project Costs
DF-14D, 9/12/14, Revised Project Costs
DF-14D, 9/12/14, Revised Project Costs
DF-14D, 9/12/14, Revised Project Costs
DF-14D, 9/12/14, Revised Project Costs
DF-14D, 12/22/14, Revised Project Costs
DF-14D, 12/22/14, Revised Project Costs

PC/CD
D-C
PC/CD

90
-
[oN@)

csgosvosT
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15,764,000
518,028,000
-4,231,000
5,870,000
-46,456,000
718,000
716,000
11,766,000
-479,000
-530,000
-9,013,000
-4,249,000
-30,000
-2,000

P B BB OODPRPR NP PP H

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California
Department of Corrections and Rehabilitation for capital outlay to design and construct three level 11 dorm facilities at existing
prisons. In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting of
two level Il dorm facilities at Mule Creek State Prison, and allocated $533,792,000 from this appropriation for design - build
for this project. The total project cost of $533,792,000 includes $15,764,000 for performance criteria and concept drawings
and $518,028,000 for design/build construction ($388,929,000 contract, $19,446,000 contingency, $19,252,000 A/E,
$51,269,000 other project costs, and $39,132,000 agency-retained items). The project is scheduled to begin October 2012 and
be complete in March 2016.

Project Schedule: Design Build

Phase Original Start Original Complete Current Start Current Complete % Complete
PC&CD 10/12 6/13 10/12 8/13 100
D-C 12/13 3/16 3/14 6/16 98

Current comments on Schedule:

Construction completion extended due to continued improvements in the warehouse.

Fund Transfers: Design-Build

Purpose Funds Encumbered Amount Type of Document
PC&CD 3/15 $ 7,752,198 Various Contracts
D-C 3/16 $421,941,751 Various Contracts
D-C 9/14 $ 3,060,300 Form 220 14098BPSB
D-C 6/15 $ 2,402,447 Form 220 15044BCSB
P 6/14 $ 234,585 Various Contracts
w 12/14 $ 117,736 Various Contracts
C 9/15 $ 2,179,000 Various Contracts

Quarterly Activity Summary:
First inmate was on 2/22/2016 and construction work on Facility D and E was completed on 3/18/2016. Finish work continues on
warehouse and completed installation of entrance road street lighting fixtures.

Major Activity Next Quarter:
Complete construction activities in warehouse.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

Chronological History

QUARTER END SUMMARY:: Completed paving at entrance and parking lot, water tank work and fire alarm testing,
and continued cabinet installation. Commenced warehouse renovation and the Visitor Staff Processing renovation.

QUARTER END SUMMARY: Completed roofing installation, completed painting interior of water tanks and
commenced exterior work. Commenced paving at entrance and parking lot, fire alarm testing and casework
installation.

QUARTER END SUMMARY: Continued roofing installation, began installation of inner perimeter fence and lethal
electrified fence, began interior framing and installation of drywall, installed water tanks, and commenced interior
painting.

QUARTER END SUMMARY: Design Package 7a (ADA improvements) approved by SFM. Water tank wall
construction continued. Outer perimeter fence installation completed. Excavation for LEF underway. Steel framing
continued. Metal roof panel installation began. Placing of dorm modules continued. Radio tower and vault
foundation are complete.

QUARTER END SUMMARY: Design Package 4, which includes hardscape, landscape final grading, signage, water
tanks fencing, and access road bridge, and Design Package 6, which includes the radio tower and vault, were approved
by SFM. Completed foundations at all but two buildings. Casting of modular concrete dorm units/wall panels
continued. Interior masonry in three buildings underway. SFM approved kitchen renovations, and DOF approved
proceed to construction for IWL.

QUARTER END SUMMARY': Design Package 2, which includes construction of housing units, work zone and work
change areas; and Design Package 3, which includes the construction of buildings for family visiting, health services,
program support, visitors staff entry, complex control, receiving and release, and facility support, were approved by
SFM. Preliminary plans and use of IWL for kitchen renovation approved at September 2014 PWB. Gas and water
line installation underway. Permit amendment approved for creek utilities crossing. All building pads poured. Under-
slab utility installation underway.

QUARTER END SUMMARY: Executed CM contract. Completed systems confirmation and mass grading/building
pads. Design package 1, which includes the installation of a pedestrian tower, vehicle entrance tower and the vehicle
sallyport gatehouse; and Design Package 1A, which is the lethal electrified fence, were approved by the SFM.
Conducted first executive partnering session. Earthwork underway and temporary access road paved.

QUARTER END SUMMARY: Executed design-build agreement and issued a Notice to Proceed. Initiated site
preparation.

QUARTER END SUMMARY: Held interviews and made selections for design-build entities (DBE), construction.
management, commissioning agent, and structural design review services.

QUARTER END SUMMARY: PWB approved performance criteria and concept drawings on August 9, 2013.
Request for proposal submitted to pre-selected design- build entities in September 2013.

QUARTER END SUMMARY: Completed 50% Criteria document, schematic plan, and geo-technical report.
Environmental Impact Report released for public comment.

QUARTER END SUMMARY:: 30% Criteria document and space programming were completed and being reviewed.
EIR documents in progress.

QUARTER END SUMMARY: Criteria Architect selected and CEQA in process.

QUARTER END SUMMARY: On September 11, 2012 obtained PWB authorization of site locations

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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MULE CREEK STATE PRISON

Wastewater Treatment Plant Improvements
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Tim Vice

Appropriation:  Ch. 171/07, 5225-301-0001 (14) P $ 390,000
Ch. 268&269/08, 5225-301-0001 (14) w $ 542,000
Augmentation E/O # C08/09-24 w $ 84,000
DF-14D, 6/30/10, Reversion P $  -14,000
DF-14D, 6/30/11, Reversion w $  -26,000
Ch. 07/07, 5225-801-0001 (AB 900) C $ 6,149,000
DF-14D, 10/16/12, Revised Project Costs w $ 226,000
DF-14D, 10/16/12, Revised Project Costs C $ 827,000
DF-14D, 9/13/13, Revised Project Costs w $ 290,000
DF-14D, 9/13/13, Revised Project Costs C $ 743,000
DF-14D, 1/7/15, Augmentation W $ -1,000
DF-14D, 1/7/15, Augmentation C $ 777,000

Authorization:

Ch. 171/07

The amount of $390,000 is provided for preliminary plans to design upgrades to the wastewater treatment plant. The total
estimated project cost is $4,876,000 (CCCI 4609), including estimated future costs of $318,000 for working drawings and
$4,168,000 for construction. The amount for construction includes $3,380,000 for construction contracts, $237,000 for
contingency, $388,000 for project administration, $101,000 for agency-retained, and $62,000 for other project costs.
Preliminary plans will begin in August 2007 and be complete in June 2008.

Ch. 268&269/08

The amount of $542,000 is provided for working drawings for improvements to the wastewater treatment plant to bring it into
compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements. The estimated
total project cost is $6,552,000 (CCCI 4999), including previously approved preliminary plans funding ($390,000). The future
construction cost ($5,620,000) includes $4,112,000 for construction contracts, $288,000 for contingency, $537,000 for
architectural and engineering services, $139,000 for agency-retained items, and $544,000 for other project costs. Working
drawings will begin in August 2008 and be complete in January 2009.

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. On May 8, 2009, the Public Works
Board approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment plant
in order to bring it into compliance with the Central Valley Region Water Quality Control Board's Waste Discharge
Requirements, and allocated $6,149,000 from this appropriation for construction for this project. The total project cost of
$7,165,000 includes $390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000
contract, $321,000 contingency, $534,000 A&E, $568,000 other project costs, and $137,000 agency-retained). Construction
will begin in November 2009 and be completed in March 2011.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 8/07 6/08 7/08 1/09 100
w 8/08 1/09 7/09 10/14 100
C 11/09 3/11 2/15 7/16 80
Current comments on Schedule: Construction completion extended due to responses to design questions during the
construction period.
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/08 $ 360,341 Various Contracts
W 3/16 $ 1115477 Various Contracts
C 3/16 $ 7,361,468 Various Contracts
C 3/15 $ 509,790 Form 22 # 15020ACSB

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Quarterly Activity Summary:
Commenced plumbing and utility installation at the new facilities staff building. Commenced spreading sand at the sludge drying

beds.

Major Activity Next Quarter:
Complete construction and commence project close-out activities.

Major Issues:

None

12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/13/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

06/30/12

Chronological History

QUARTER END SUMMARY: Completed excavation of 6” sludge line, utility work and slab for facilities staff
building. Continued construction of chlorine contact basin.

QUARTER END SUMMARY: Completed concrete work, excavation of chlorine contact basin and commenced
construction of walls. Completed installation of water lines. Continued utility work and excavation of staff facilities
building. Commenced excavation of 6 sludge line.

QUARTER END SUMMARY: Completed installation of perimeter and interior walls, installed sludge drying bed,
completed excavation of effluent box at secondary clarifier, installed storm drain, sanitary sewer and electrical line.
Commenced installation of water lines and utilities.

QUARTER END SUMMARY: Obtained DOF approval of augmentation and construction contract award.
Commenced construction activities.

QUARTER END SUMMARY: Project bidding commenced, and bids were opened in December 2014.

QUARTER END SUMMARY: Submitted 100% working drawings to SFM for review. Obtained DOF approval of
proceed to bid.

QUARTER END SUMMARY: Completed working drawings and submitted for SFM for review. Prepared proceed to
bid package for DOF review.

QUARTER END SUMMARY: Continued development of working drawings

QUARTER END SUMMARY: Working drawings activity continued. Wastewater disposal system analysis
completed, and Preliminary Permit report was submitted to the Central Valley Regional Water Quality Control Board
(RWQCB).

QUARTER END SUMMARY: Completed waste water design standards analysis report. Revised design documents to
include SFM required fire alarm network monitoring system

QUARTER END SUMMARY: Analysis of RWQCB requirements for operating the proposed Level Il Dorms at
MCSP identified the need for additional minor improvements.

QUARTER END SUMMARY:: Design consultant contract and NTP issued for underground utility location/potholing
plan. Initiated revisions to final construction documents.

QUARTER END SUMMARY:: Obtained PWB approval for additional funding for W and C phases at October 2012
meeting. Initiated contract manager selection process.

QUARTER END SUMMARY: Completed negotiations for additional fees for site investigation to obtain precise
location of existing underground utilities and piping, construction support, and construction management services.
Prepared PWB agenda item to recognize revised project costs.

QUARTER END SUMMARY: Construction management firm (MWH) first fee proposal was rejected and fee
negotiations have continued with MWH and the architect/engineer firm (GHD)

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/12

12/31/11

09/30/11

06/30/11

03/31/11

12/31/10

09/30/10

06/30/10

03/31/10

12/31/09

09/30/09

06/30/09

03/31/09

12/31/08

09/30/08

06/30/08

03/31/08

12/31/07

09/30/07

QUARTER END SUMMARY: Completed Cost Estimate reconciliation. Vanir’s Program Management contract
negotiated and accepted. Negotiations started with MWH Americas, Inc for construction management services and
GHD for A/E construction support services.

QUARTER END SUMMARY: MWH Americas, Inc. was chosen as CM for project on 11/17/11. On 11/21/11, Vanir
agreed to provide reconciled cost estimate for project before proceed to bid (PTB) package is completed and submitted.

QUARTER END SUMMARY: Advertised for CM services contract from 8/17/2011 through 9/26/2011. Screened
Statement of Qualifications received from competing CM firms from 9/27/2011 through 9/30/2011.

QUARTER END SUMMARY: On 5/11/11 FPCM notified the City of lone of CDCRs intent to move forward with the
MCSP Wastewater Treatment Plan Improvements project. The RFQ was developed for Construction Management
services.

QUARTER END SUMMARY: Obtained SFM approval of working drawings on 1/4/2011 and completed bid
documents on 1/30/11. Continued negotiations for partnering with the City of lone for sewer services.

QUARTER END SUMMARY: Finalized working drawings and submitted to SFM for approval. Continued
negotiations for partnering with the City of lone for sewer services.

QUARTER END SUMMARY: Continued negotiations for partnering with the City of lone for sewer services.
Consultant work on SFM comments.

QUARTER END SUMMARY:: SFM reviewed working drawings and provided comments. Evaluated the potential for
partnering with the City of lone for the provision of sewer service.

QUARTER END SUMMARY: Completed workings drawings and submitted to SFM for review. The State is
evaluating the potential for partnering with the City of lone for the provision of sewer service.

QUARTER END SUMMARY: Continued working drawings activities.

QUARTER END SUMMARY: Continued working drawings activities.

QUARTER END SUMMARY:: On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding
for the construction phase of this project. Amendment to design contract for working drawings was processed, and
working drawings start-up meeting was held on 6/3/2009; however, execution of design contract amendment was
suspended, pursuant to Executive Order 09-09. An exemption to allow processing of amendment was approved
6/23/20009.

QUARTER END SUMMARY: Submitted preliminary plans to the Legislature on 1/28/09. Submitted March PWB
agenda item to DOF to approve preliminary plans and augmentation to workings drawing. Both items were approved at
the 3/13/09 PWB meeting.

QUARTER END SUMMARY: Continued work on preliminary plans, finalizing due diligence, architectural
programming and Leadership, Energy, and Environmental Design (LEED) requirements.

QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, provided funding for working drawings.
Completed the startup meeting, commenced preliminary plans with architectural programming, and began survey work
to complete the due diligence.

QUARTER END SUMMARY: Negotiations completed and NTP has been issued.

QUARTER END SUMMARY: Project scope is agreed upon and setting up design negotiations date.

QUARTER END SUMMARY': Conducted site visit with consultant to go over the scope and confirm key points.

QUARTER END SUMMARY: Current project scope is being clarified with stakeholders.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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NORTH KERN STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Troy West

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,282,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 2,185,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 34,246,000
DF-14D, 4/11/14, Revised Project Costs P $ -701,000
DF-14D, 4/11/14, Revised Project Costs w $  -370,000
DF-14D, 4/11/14, Revised Project Costs C $ -11,000
DF-14D, 8/24/15, Augmentation w $ -1,000
DF-14D, 8/24/15, Augmentation C $ 1,037,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on April 15, 2013, the
Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project
at North Kern State Prison, and allocated $38,713,000 from this appropriation for design and construction for this project. The
total project cost of $38,713,000 includes $2,282,000 for preliminary plans, $2,185,000 for working drawings, and
$34,246,000 for construction ($24,704,000 contracts, $1,482,000 contingency, $1,779,000 A&E, $2,507,000 other project
costs, and $3,774,000 agency-retained items). Preliminary plans will begin in April 2013 and be complete in April 2014.
Working drawings will begin in April 2014 and be complete in October 2014. Construction will begin February 2015 and be
complete in October 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 4/13 4/14 4/13 4/14 100
W 4/14 10/14 4/14 4/15 100
C 2/15 10/16 8/15 8/17 7
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 1,247,854 Various Contracts
W 3/16 $ 1,671,416 Various Contracts
C 3/16 $25,794,262 Various Contracts
C 9/15 $ 698,545 Form 220 15023BCSB

Quarterly Activity Summary:

Commenced interior demolition and lead abatement for SP 1 (Facility A Primary Care Clinic addition and renovation) and
SP 6 (Central Health Services renovation and addition), and foundation work for SP 5 (new medication distribution rooms) and
SP 8 (new correctional case management building). Completed utility installation and commenced concrete work for SP 2 and
SP 3, and continued site work for SP 4.

Major Activity Next Quarter:
Continue construction activities for SP 1, SP 2, SP 3, SP 4, SP 5, SP 6, and SP 8.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 4 additional months.

Chronological History

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

QUARTER END SUMMARY: Commenced sitework for SP 2 (Facility B primary care clinic), SP 3 (Facility C
primary care clinic) and SP 4 (Facility D primary care clinic).

QUARTER END SUMMARY:

Obtained DOF approval of augmentation and approval to award construction contract

concurrent with WSP HCFIP. Issued notice to proceed to general contractor. Commenced construction activities.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval to proceed to bid
concurrent with WSP HCFIP. Commenced bidding process.

QUARTER END SUMMARY::
QUARTER END SUMMARY::

QUARTER END SUMMARY::

proceed to bid documents.

QUARTER END SUMMARY:

working drawings.

QUARTER END SUMMARY:
QUARTER END SUMMARY::
QUARTER END SUMMARY::

QUARTER END SUMMARY::

Revised working drawings submitted to SFM for approval.
Revised working drawings submitted to SFM for review.

Finalized 100% working drawings and submitted to SFM for review. Prepared

Preliminary plans were approved at April 2014 PWB. Commenced development of

Completed preliminary plans for April 2014 PWB approval.
Continued development of preliminary plans.
Executed A/E service contract and initiated development of preliminary plans.

On 4/15/13 the PWB approved scope, cost, and schedule for design and construction

of this project. Completed A/E service fee negotiations and initiated contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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PELICAN BAY STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Sarah Johnson

Project Director:

Appropriation:

Authorization:

Ch. 7/07

Michael Salyer

Ch. 7/07, 5225-801-0001 (AB 900)
Ch. 7/07, 5225-801-0001 (AB 900)
Ch. 7/07, 5225-801-0001 (AB 900)
DF-14D, 8/17/15, Augmentation
DF-14D, 8/17/15, Augmentation
DF-14D, 8/17/15, Augmentation

0OsTOs™©

397,000
385,000
5,807,000
-18,000
117,000
1,580,000

R e R

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities. In accordance with provisions of
AB 900, on July 18, 2014, the Public Works Board approved the establishment of scope, cost, and schedule for the Health
Care Facility Improvement Project at Pelican Bay State Prison, and allocated $6,589,000 from this appropriation for design
and construction for this project. The total project cost of $6,589,000 includes $397,000 for preliminary plans, $385,000 for
working drawings, and $5,807,000 for construction ($3,499,000 contract, $210,000 contingency, $378,000 A/E, $455,000
other project costs, and $1,265,000 agency-retained items). Preliminary plans will begin in July 2014 and be complete in June
2015. Working drawings will begin June 2015 and be complete in January 2016. Construction will begin in May 2016 and be
complete July 2017.

Project Schedule

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/14 6/15 7/14 8/15 100
w 6/15 1/16 8/15 7/16 67
C 5/16 7/117 7/16 1/18
Current comments on Schedule: | Delay in working drawing phase due to design time needed to incorporate SFM code

requirements into working drawings.
construction duration to accommodate phasing plan to ensure continued provision of medical
services during construction.

Construction completion date reflects extended

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/16 $344,909 Various Contracts
W 3/16 $394,633 Various Contracts
C

Quarterly Activity Summary:
Revising working drawings based on SFM code requirements.

Major Activity Next Quarter:
Submit working drawings for SFM review. Prepare working drawings and IWL proceed to construction package for DOF

approval.

Major Issues:
None

12/31/15

09/30/15

Chronological History

Commenced development of working drawings.

06/30/15

QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans, use of IWL and augmentation approved at August 2015 PWB.

QUARTER END SUMMARY: Continued development of preliminary plans for submittal to PWB in August 2015.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/15 QUARTER END SUMMARY: Continued development of preliminary plans.
12/31/14 QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

09/30/14 QUARTER END SUMMARY: On July 18, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E contract negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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PLEASANT VALLEY STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Jonathan Pike

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,399,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,467,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 20,229,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on March 14, 2014,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at Pleasant Valley State Prison, and allocated $23,095,000 from this appropriation for design and construction for this
project. The total project cost of $23,095,000 includes $1,399,000 for preliminary plans, $1,467,000 for working drawings,
and $20,229,000 for construction ($13,595,000 contracts, $816,000 contingency, $1,196,000 A&E, $1,500,000 other project
costs, and $3,122,000 agency-retained items). Preliminary plans will begin in March 2014 and be complete in February 2015.
Working drawings will begin in February 2015 and be complete in July 2015. Construction will begin December 2015 and be
complete in May 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 3/14 2/15 7/14 3/15 100
W 2/15 7/15 3/15 12/15 100
C 12/15 5/17 4/16 4/18
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 931,397 Various Contracts
wW 3/16 $1,123,690 Various Contracts
C

Quarterly Activity Summary:
Received and reviewed general contractor bids.

Major Activity Next Quarter:
Obtain DOF approval of construction contract award, issue notice to proceed and commence construction activities.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY:: Obtained SFM approval of working drawings and DOF approval of proceed to bid.

09/30/15 QUARTER END SUMMARY: Submitted working drawings to SFM for review.

06/30/15 QUARTER END SUMMARY: Continued development of working drawings.

03/31/15 QUARTER END SUMMARY: Preliminary plans approved at March 2015 PWB. Commenced development of

working drawings

12/31/14 QUARTER END SUMMARY:: Continued development of preliminary plans.

09/30/14 QUARTER END SUMMARY: Executed A/E contract. Commenced development of preliminary plans.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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06/30/14 QUARTER END SUMMARY: Continued A/E contract negotiations.

03/31/14 QUARTER END SUMMARY: On March 14, 2014, the PWB approved scope, cost and schedule for design and
preliminary plans for this project. Initiated A/E negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Capital Outlay Analyst: Marilee Witt
Project Director:

Appropriation:

Authorization:

Ch. 7/07

RICHARD J. DONOVAN CORRECTIONAL FACILITY

Nick Rossi

January through March 2016

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)

Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 10/18/13, Revised Project Costs
DF-14D, 10/18/13, Revised Project Costs
DF-14D, 10/18/13, Revised Project Costs
DF-14D, 1/13/14, Revised Project Costs
DF-14D, 1/13/14, Revised Project Costs
DF-14D, 11/18/15, Revised Project Costs
DF-14D, 11/18/15, Revised Project Costs
DF-14D, 11/18/15, Revised Project Costs

OSTOUTOSTOST

Health Care Facility Improvement Program

2,732,000
3,172,000
47,853,000
202,000
74,000
3,391,000
-698,000
-2,234,000
-72,000
-757,000
-3,913,000

R R R AR A A A R e

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on October 10, 2012,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at Richard J. Donovan Correctional Facility, and allocated $53,757,000 from this appropriation for design and
construction for this project. The total project cost of $53,757,000 includes $2,732,000 for preliminary plans, $3,172,000 for
working drawings, and $47,853,000 for construction ($37,360,000 contracts, $2,242,000 contingency, $2,765,000 A&E,
$2,495,000 other project costs, and $2,991,000 agency-retained items). Preliminary plans will begin in October 2012 and be
complete in October 2013. Working drawings will begin in October 2013 and be complete in April 2014. Construction will
begin August 2014 and be complete in March 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 10/12 10/13 10/12 1/14 100
W 10/13 4/14 1/14 11/14 100
C 8/14 3/16 11/14 10/17 50
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 6/15 $ 2,054,614 Various Contracts
W 3/16 $ 2,339,304 Various Contracts
C 3/16 $ 8,873,901 Various Contracts
C 6/15 $29,903,000 IWL PBA

Quarterly Activity Summary:
General contractor completed roof installation, exterior doors, and insulation for SP 4 and completed construction for SP 7. WL
continued site work, roofing installation, interior framing and mechanical, electrical and plumbing work for SP 1, continued housing
unit 1 and 2 medication distribution window construction for SP 2, continued site work, utilities, slab and CMU wall construction for
SP 3/8, continued roof work at Facility C, medication distribution window construction, sheetrock and taping at Facility B for SP 5,

continued sitework, framing and mechanical, electrical and plumbing work for SP 6.

Major Activity Next Quarter:
General contractor to continue interior work for SP 4. Complete IWL construction activities for SP 1 and continue construction
activities for SP 2, SP 3/8, SP 5 and SP 6.

Major Issues:
None

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

Chronological History

QUARTER END SUMMARY: General contractor completed structural steel and roof installation and continued
interior wall construction for SP 4. IWL continued CMU wall construction and commenced roof installation for SP 1,
completed exterior walls and roof for housing units 1 and 2 for SP 2, completed interior framing at Facility B and slab
and continued CMU wall construction at Facility C for SP 5, and commenced interior work for SP 6 (central health
services addition and renovation). Completion of SP 7 is pending delivery and installation of sump pump. Commenced
CMU wall construction, plumbing and electrical work for SP 3/8 (new pharmacy and dialysis unit building).

QUARTER END SUMMARY: Continued construction on SP 1 (new ASU primary care and ASU-EOP mental health
clinic), SP 2 (medication distribution room additions), and SP 5 (primary care clinic additions and renovations at
Facilities A, B, C, and D). Commenced construction for SP 4 (new health care administration building) and
SP 7 (infrastructure upgrades).

QUARTER END SUMMARY: Storm drain relocation and tie-in, installation of underground data lines, and concrete
slab and footings complete. Continued excavation for the new ASU primary care clinic. Commenced CMU installation
for medication distribution rooms at housing units Al and A2, MRI pad excavation and backfill.

QUARTER END SUMMARY': DOF approved construction contract award. WL procurement activities underway.
Commenced construction activities.

QUARTER END SUMMARY: Obtained SFM approval of working drawings. Obtained DOF approval to proceed to
construction, and proceed to bid. Commenced WL procurement activities and general contractor bid period.

QUARTER END SUMMARY: Revised working drawings submitted to SFM for review. Executed CM contract.
QUARTER END SUMMARY: Completed working drawings and submitted to SFM for initial review.

QUARTER END SUMMARY:: Preliminary plans approved at January 2014 PWB. Commenced development of
working drawings.

QUARTER END SUMMARY: Scope change to add dialysis building approved at October 2013 PWB. Continued
development of preliminary plans for submittal to PWB on January 13, 2014,

QUARTER END SUMMARY: Conducted schematic design presentation at the institution. Submitted PWB request
for scope change to add a Dialysis building to the project.

QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.
QUARTER END SUMMARY: A/E design fees negotiated and submitted contract documents for execution.

QUARTER END SUMMARY: On October 10, 2012 the PWB approved scope, cost, and schedule for design and
construction of this project.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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RICHARD J. DONOVAN CORRECTIONAL FACILITY

Level 11 Dorm Facility
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Bobby Khaghani

Appropriation:  Ch. 42/2012, 5225-801-0668 (SB 1022) PC/CD $ 8,386,000
Ch. 42/2012, 5225-801-0668 (SB 1022) D/C $ 267,822,000
DF-14D, 8/9/13, Approve PC/CD SPWB PC/CD $ -2,133,000
DF-14D, 8/9/13, Approve PC/CD SPWB D/C $ -25,473,000
DF-14D, 9/13/13, Revised Project Costs D/IC $ -6,294,000

Authorization:

Ch. 42/2012

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California
Department of Corrections and Rehabilitation for capital outlay to design and construct three level 11 dorm facilities at existing
prisons. In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting of
one level Il dorm facility at Richard J. Donovan Correctional Facility, and allocated $276,208,000 from this appropriation for
design - build for this project. The total project cost of $276,208,000 includes $8,386,000 for performance criteria and
concept drawings and $267,822,000 for design/build construction ($202,587,000 contract, $10,129,000 contingency,
$10,028,000 A/E, $25,857,000 other project costs, and $19,221,000 agency-retained items). The project is scheduled to begin
October 2012 and be complete in March 2016.

Project Schedule: Design Build

Phase Original Start Original Complete Current Start Current Complete % Complete
PC&CD 10/12 6/13 10/12 8/13 100
D-B 12/13 3/16 4/14 7/16 95
Current comments on Schedule: | Delay due to poor contractor performance.

Fund Transfers: Design-Build

Purpose Funds Encumbered Amount Type of Document
PC&CD 3/15 $ 4,520,472 Various Contracts
D-C 3/16 $223,813,067 Various Contracts
D-C 12/15 $ 1,131,000 Form 220 14119
D-C 9/15 $ 1,162,335 Form 220 16001

Quarterly Activity Summary:
Continued interior finishing on EOP building and HVAC installation in housing units, commenced installation of food service
equipment for Facility Support Services building and construction of recreational yard exercise areas.

Major Activity Next Quarter:
Commence commissioning and punch list work for new facility. Continue renovation work at warehouse and kitchen.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY: Completed electrical and gas connections. Continued work on lethal electrified fence
and installation of HVAC in housing units and interior walls of EOP building.

09/30/15 QUARTER END SUMMARY: Continued mechanical, plumbing, and electrical work for program support and
facility support buildings. Commenced construction of EOP building and site work.

06/30/15 QUARTER END SUMMARY: Completed construction of the radio tower, vault, and all pre-cast modules. Installed
roof on the Work Change and Family Visiting buildings. Continued dorm E-25 housing construction.

03/31/15 QUARTER END SUMMARY: 75 housing unit plenum modules complete, program support building walls and roof
erected, and dorm E-25 housing foundations completed.
Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

QUARTER END SUMMARY: Casting beds and underground utilities 90% complete. Casting for housing unit
plenum modules underway.

QUARTER END SUMMARY: Grading and lime treatment underway. Grading, building, and program support
building design packages 95% complete.

QUARTER END SUMMARY:: Executed DBE contract. Design Package 1, which includes rough grading, and sewer
and storm drain installation; and Design Package 2, which includes construction of housing units and family visiting
buildings, and water line replacement, are 95% complete. Design Package 3, which includes installation of the
pedestrian sallyport, work zone, work change, elevated walkway, electrified fence, utilities, sewer line replacement,
and Geo Technical report; Design Package 4, which includes construction of a kitchen, warehouse, radio tower, and
connection to lighting, water and fire pump; and Design Package 5, which includes construction of vehicle sallyport
towers, pedestrian sallyport towers, installation of landscape, hardscape, visitor parking and striping, are 50%
complete.

QUARTER END SUMMARY: Completed DBE interview process. Received DOF approval to award contract.

QUARTER END SUMMARY:: Released Request for Proposal (RFP) to design-build entities (DBE) on October 10,
2013. Received RFP responses from DBE on December 13, 2013.

QUARTER END SUMMARY: PWB approved performance criteria and concept drawings on August 9, 2013.

QUARTER END SUMMARY: Completed 50% Criteria document, schematic plan, and geo-technical report.
Environmental Impact Report released for public review.

QUARTER END SUMMARY:: 30% Criteria document and space programming were completed and being reviewed.
EIR documents in progress.

QUARTER END SUMMARY: Criteria Architect selected and CEQA in process.

QUARTER END SUMMARY: On September 11, 2012 obtained PWB authorization of site location

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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SALINAS VALLEY STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Beth Olmstead
Project Director: Steven DeFant

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 770,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 760,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 11,055,000
DF-14-D, 8/24/15, Augmentation C $ 1,896,000
DF-14-D, 8/24/15, Augmentation P $ -160,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on July 12, 2013, the
Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project
at Salinas Valley State Prison, and allocated $12,585,000 from this appropriation for design and construction for this project.
The total project cost of $12,585,000 includes $770,000 for preliminary plans, $760,000 for working drawings, and
$11,055,000 for construction ($7,546,000 contracts, $453,000 contingency, $664,000 A&E, $823,000 other project costs, and
$1,569,000 agency-retained items). Preliminary plans will begin in July 2013 and be complete in July 2014. Working
drawings will begin in July 2014 and be complete in December 2014. Construction will begin April 2015 and be complete in
June 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/13 7/14 7/13 6/14 100
W 7/14 12/14 6/14 5/15 100
C 4/15 6/16 8/15 11/16 19
Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 544,272 Various Contracts
wW 3/16 $ 709,797 Various Contracts
C 9/15 $ 688,534 Form 220 15028BCSB
C 3/16 $9,254,443 Various Contracts

Quarterly Activity Summary:

Commenced CMU wall construction, electrical work and window frame installation for SP 1 (Facility D new ASU primary care
clinic), path of travel work for SP 2 (Central Health Services Building pharmacy renovation and addition). Continued CMU wall
construction at all four facilities, and concrete work for ADA path of travel at A Yard for SP 3.

Major Activity Next Quarter:
Continue construction for SP 1, SP 2 and SP 3.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 2 additional months.

Chronological History
12/31/15 QUARTER END SUMMARY: Completed installation of temporary fencing, and continued demolition of existing

concrete and asphalt, and relocation of existing utilities for SP 3 (Facilities A, B, C and D primary care clinic
renovation and addition).

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

QUARTER END SUMMARY: Obtained DOF approval of augmentation and construction contract award. Issued
notice to proceed to general contractor.

QUARTER END SUMMARY:: Obtained SFM approval of working drawings and DOF approval to proceed to bid
concurrent with CTF HCFIP. Commenced bidding process.

QUARTER END SUMMARY:: Revised working drawings submitted to SFM for approval.

QUARTER END SUMMARY: Finalized working drawings and submitted to SFM for review. Prepared proceed to
bid package.

QUARTER END SUMMARY: Executed CM contract. Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans were approved at June 2014 PWB. Commenced development of
working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY: On July 12, 2013, the PWB approved cost, scope and schedule for the design and
construction of this project. Initiated A/E contract negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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SAN QUENTIN STATE PRISON

New Boiler Facility
January through March 2016

Capital Outlay Analyst: Marilee Witt
Project Director: Dave Lopez

Appropriation:  Ch. 10&11/15, 5225-301-0001 C $ 18,071,000
Authorization:

Ch. 10&11/15

The amount of $18,071,000 is provided for construction of a new boiler facility at San Quentin State Prison. The total
estimated project cost is $18,671,000, which includes $600,000 for working drawings (funded with support funds),
$13,844,000 for contracts, $969,000 for contingency, $847,000 for architectural and engineering services, $500,000 for
agency-retained items, and $1,911,000 for other project costs. Construction will begin in September 2015 and be completed in
September 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete

C 9/15 9/17 1/17 1/19 0

Current comments on Schedule:

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document

C

Quarterly Activity Summary:
Revising working drawings based on SFM comments.

Major Activity Next Quarter:
Obtain SFM approval of working drawings. Prepare working drawings and proceed to bid package for DOF approval.

Major Issues:
None

Chronological History
12/31/15 QUARTER END SUMMARY:: Submitted working drawings to SFM.

09/30/15 QUARTER END SUMMARY: Construction funding was approved in the 2015-16 Budget Act. Performed review of
working drawings and contract requirements.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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SIERRA CONSERVATION CENTER

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Steven DeFant

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,292,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,212,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,294,000
DF-14-D, 9/16/15, Augmentation P $ -439,000
DF-14-D, 9/16/15, Augmentation w $ -135,000
DF-14-D, 9/16/15, Augmentation C $ 1,994,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to
the California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and
mental health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on
September 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care
Facility Improvement Project at Sierra Conservation Center, and allocated $17,798,000 from this appropriation for design
and construction for this project. The total project cost of $17,798,000 includes $1,292,000 for preliminary plans,
$1,212,000 for working drawings, and $15,294,000 for construction ($10,448,000 contracts, $627,000 contingency,
$919,000 A&E, $1,191,000 other project costs, and $2,109,000 agency-retained items). Preliminary plans will begin in
September 2013 and be completed in September 2014. Working drawings will begin in September 2014 and be
completed in January 2015. Construction will begin May 2015 and be complete in February 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 9/13 7/14 9/13 7/14 100
W 7/14 1/15 7/14 6/15 100
C 5/15 2/17 9/15 12/17 7
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 732,165 Various Contracts
W 3/16 $ 903,326 Various Contracts
C 3/16 $ 11,434,565 Various Contracts
C 12/15 $ 668,676 Form 220 16010 BCSB

Quarterly Activity Summary:
Continued installation of CMU walls for SP 1 and completed footings, slab, under slab utilities and power poles for SP 3.

Major Activity Next Quarter:
Commence construction for SP 4 (Facility C primary care renovation and addition) and path of travel. Continue construction for
SP 1 and SP 3.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 4 additional months.

Chronological History

12/31/15 QUARTER END SUMMARY: Commenced site preparation for SP 1 (pharmacy and lab) and SP 3 (health care
administration building.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

QUARTER END SUMMARY: Obtained DOF approval of augmentation and construction contract award. Issued
notice to proceed to the general contractor.

QUARTER END SUMMARY:: Obtained SFM approval of working drawings and DOF approval to proceed to bid.
Commenced bidding process.

QUARTER END SUMMARY': Submitted working drawings to SFM for review.
QUARTER END SUMMARY: Executed CM contract. Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans were approved at July 2014 PWB. Commenced development of
working drawings. Began CM contract negotiations.

QUARTER END SUMMARY Completed preliminary plans and submitted for July 2014 PWB approval.
QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY': Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY: On September 13, 2013, the PWB approved cost, scope and schedule for the design
and construction of this project. Initiated A/E contract negotiations

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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SUBSTANCE ABUSE TREATMENT FACILITY

Health Care Facility Improvement Project
January through March 2016

Capital Outlay Analyst: Sarah Johnson
Project Director: Jonathan Pike

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,294,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 1,296,000
Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,891,000
DF-14D, 7/29/15, Augmentation P $ -304,000
DF-14D, 7/29/15, Augmentation w $ -330,000
DF-14D, 7/29/15, Augmentation C $ 1,546,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on November 8, 2013,
the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement
Project at the Substance Abuse Treatment Facility, and allocated $20,481,000 from this appropriation for design and
construction for this project. The total project cost of $20,481,000 includes $1,294,000 for preliminary plans, $1,296,000 for
working drawings, and $17,891,000 for construction ($12,305,000 contracts, $738,000 contingency, $1,083,000 A&E,
$1,341,000 other project costs, and $2,424,000 agency-retained items). Preliminary plans will begin in November 2013 and
be complete in September 2014. Working drawings will begin in September 2014 and be complete in March 2015.
Construction will begin August 2015 and be complete in March 2017.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 11/13 9/14 11/13 9/14 100
W 9/14 3/15 9/14 6/15 100
C 8/15 3/17 7/15 7/17 8
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 3/16 $ 806,150 Various Contracts
W 3/16 $ 768,854 Various Contracts
C 3/16 $16,083,702 Various contracts

Quarterly Activity Summary:
IWL completed footings and commenced CMU construction and foundation work for at Facilities D, E and F additions for SP 1.

Major Activity Next Quarter:
Continue IWL procurement and construction activities for SP 1.

Major Issues:

None
Chronological History

12/31/15 QUARTER END SUMMARY: Continued IWL procurement activities. Completed temporary fencing installation
and asphalt removal, and commenced utility work for SP 1 (Facilities A, B, C, D, E, F and G, primary care clinic
renovation and addition).

09/30/15 QUARTER END SUMMARY: Obtained SFM approval of working drawings. Obtained DOF approval of
augmentation and proceed to construction. Commenced IWL procurement activities.

06/30/15 QUARTER END SUMMARY: SFM comments incorporated into working drawings.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

QUARTER END SUMMARY: Submitted working drawings to SFM for review.
QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Preliminary plans and use of IWL were approved at September 2014 PWB.
Commenced development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E contract and commenced development of preliminary plans.

QUARTER END SUMMARY: On November 8, 2013, PWB approved scope, cost and schedule for design and
construction of the project. Initiated A/E contract negotiations.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Capital Outlay Analyst: Beth Olmstead
Project Director:

Appropriation:

Authorization:

Ch. 7/07

Nick Rossi

VALLEY STATE PRISON

January through March 2016

Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
Ch. 7/07, 5225-801-0660 (AB 900)
DF-14D, 5/9/14, Revised Project Costs
DF-14D, 5/9/14, Revised Project Costs
DF-14D, 5/9/14, Revised Project Costs
DF-14D, 10/27/14, Augmentation
DF-14D, 10/27/14, Augmentation
DF-14D, 6/8/15, Augmentation

OOSOSTOST

Health Care Facility Improvement Program

513,000
379,000
5,945,000
-180,000
-59,000
226,000
-16,000
681,000
88,000

BB PP PPOHH

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on May 10, 2013, the
Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project
at Valley State Prison, and allocated $6,837,000 from this appropriation for design and construction for this project. The total
project cost of $6,837,000 includes $513,000 for preliminary plans, $379,000 for working drawings, and $5,945,000 for
construction ($3,729,000 contracts, $261,000 contingency, $328,000 A&E, $459,000 other project costs, and $1,168,000
agency-retained items). Preliminary plans will begin in May 2013 and be complete in May 2014. Working drawings will
begin in May 2014 and be complete in October 2014. Construction will begin February 2015 and be complete in January

2016.
Project Schedule:
Phase Original Start Original Complete Current Start Current Complete % Complete
P 5/13 5/14 5/13 5/14 100
W 5/14 10/14 5/14 10/14 100
C 2/15 1/16 10/14 4/17 22
Current comments on Schedule:
Fund Transfers:
Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 314,530 Various Contracts
wW 3/16 $ 293,460 Various Contracts
C 3/16 $ 387,800 Various Contracts
C 6/15 $5,283,000 IWL PBA

Quarterly Activity Summary:
IWL commenced construction activities for SP 1 (pharmacy renovation), and continued interior framing at Facility D for SP 3.

Major Activity Next Quarter:
Continue IWL construction activities for SP 1 and SP 3.

Major Issues:
None

12/31/15

09/30/15

Chronological History

D primary care clinic renovation and addition).

QUARTER END SUMMARY: IWL commenced conduit installation and foundation work for SP 3.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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QUARTER END SUMMARY: Procurement activities continued. Continued construction on SP 3 (Facility A, C, and




06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

QUARTER END SUMMARY: Procurement activities continue. Construction of pharmacy and Facility D primary
care clinic commenced.

QUARTER END SUMMARY: WL procurement activities continued.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval to proceed to
construction. Commenced IWL procurement activities.

QUARTER END SUMMARY: Finalized working drawings and submitted to SFM for review.

QUARTER END SUMMARY: Preliminary plans, revised project costs and use of IWL approved at May 2014 PWB.
Commenced development of working drawings.

QUARTER END SUMMARY: Continued development of preliminary plans.

QUARTER END SUMMARY: Schematic design review held at the institution. Continued development of
preliminary plans.

QUARTER END SUMMARY': Executed A/E contract. Commenced development of preliminary plans.

QUARTER END SUMMARY: On May 10, 2013 the PWB approved scope, cost, and schedule for design and
construction of this project. Completed A/E service fee negotiations and initiated contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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WASCO STATE PRISON

Health Care Facility Improvement Program
January through March 2016

Capital Outlay Analyst: Kenneth Emerick
Project Director: Troy West

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,372,000
Ch. 7/07, 5225-801-0660 (AB 900) w $ 2,274,000
Ch. 7/07, 5225-801-0660 (AB 900) Cc $ 35,083,000
DF-14D, 4/11/14, Revised Project Costs P $ -754,000
DF-14D, 4/11/14, Revised Project Costs w $ -205,000
DF-14D, 4/11/14, Revised Project Costs C $ 228,000
DF-14D, 8/24/15, Augmentation w $ -11,000
DF-14D, 8/24/15, Augmentation C $ 1,720,000

Authorization:

Ch. 7/07

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the
California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental
health treatment or housing space at existing prison facilities. In accordance with provisions of AB900, on April 15, 2013, the
Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project
at Wasco State Prison, and allocated $39,729,000 from this appropriation for design and construction for this project. The
total project cost of $39,729,000 includes $2,372,000 for preliminary plans, $2,274,000 for working drawings, and
$35,083,000 for construction ($25,732,000 contracts, $1,544,000 contingency, $1,853,000 A&E, $2,609,000 other project
costs, and $3,345,000 agency-retained items). Preliminary plans will begin in April 2013 and be complete in April 2014.
Working drawings will begin in April 2014 and be complete in October 2014. Construction will begin February 2015 and be
complete in October 2016.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 4/13 4/14 4/13 4/14 100
W 4/14 10/14 4/14 4/15 100
C 2/15 10/16 8/15 8/17 4
Current comments on Schedule:
Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 9/15 $ 1,275,691 Various Contracts
W 12/15 $ 1,851,450 Various Contracts
C 3/16 $26,799,073 Various Contracts
C 3/16 $ 690,230 Form 220 15022BCSB

Quarterly Activity Summary:

Commenced site work for SP 1 (Facility A primary care clinic addition and renovation) and SP 8 (new correctional case
management and health care administration building), commenced foundation work for SP 2, completed utilities and footings for
SP 4, completed underground utilities and commenced foundation work for SP 6 (Central Health Services renovation and
addition).

Major Activity Next Quarter:
Commence construction activities for SP 3 (Facilities C and H primary care clinic addition and renovation) and SP 5 (new
medication distribution rooms). Continue construction activities for SP 1, SP 2, SP 4, SP 6, and SP 8.

Major Issues:

The general contractor is experiencing project delays due to either design document deficiencies, field conditions, contractor
performance, or a combination of these issues. The projected Construction Completion date does not reflect the impacts of these
delays due to ongoing negotiations between CDCR and the contractor. CDCR currently estimates the impact upon Construction
Completion is approximately 3 additional months.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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12/31/15

09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

Chronological History

QUARTER END SUMMARY: Commenced site preparation for SP 2 (Facility B primary care clinic) and SP 4
(Facility D primary care clinic).

QUARTER END SUMMARY: Obtained DOF approval of augmentation and construction contract concurrent with
NKSP HCFIP. Issued notice to proceed to general contractor and commenced construction activities.

QUARTER END SUMMARY: Obtained SFM approval of working drawings and DOF approval to proceed to bid
concurrent with NKSP HCFIP. Commenced bidding process.

QUARTER END SUMMARY: Revised working drawings submitted to SFM for approval.
QUARTER END SUMMARY': Working drawings submitted to SFM for review.
QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY:: Preliminary plans were approved at April 2014 PWB. Commenced development of
working drawings.

QUARTER END SUMMARY: Completed preliminary plans and submitted for April 2014 PWB approval.
QUARTER END SUMMARY: Continued development of preliminary plans.
QUARTER END SUMMARY: Executed A/E services contract. Commenced development of preliminary plans.

QUARTER END SUMMARY: On April 15, 2013 the PWB approved scope, cost, and schedule for design and
construction of this project. Completed A/E service fee negotiations and initiated contract.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).

96



STATEWIDE

Dental Facility Improvements, Phase 111
January through March 2016

Capital Outlay Analyst: Rick Easley
Project Director: Jim Baumbach

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 410,000
Ch. 7/07, 5225-801-0001 (AB 900) w $ 332,000
Ch. 7/07, 5225-801-0001 (AB 900) Cc $ 7,358,000
DF-14D, 1/14/13, Scope Change, Revised Project Costs P $ -8,000
DF-14D, 1/14/13, Scope Change, Revised Project Costs W $ -8,000
DF-14D, 1/14/13, Scope Change, Revised Project Costs C $ -600,000
DF-14D, 6/14/13, Revised Project Costs P $ -157,000
DF-14D, 2/5/14, Revised Project Costs w $ -79,000
DF-14D, 2/5/14, Revised Project Costs C $ 79,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further
provides this appropriation may be used for the design and construction of improvement to dental facilities at state prison
facilities. On July 16, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for
Phase Ill of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum
standards and address deficiencies recognized by the Perez court, and allocated $8,100,000 for preliminary plans ($410,000),
working drawings ($332,000), and construction ($7,358,000) for Phase 1l of this project. Phase Il will improve clinics at
seven institutions. Design and construction costs for Phase Ill are estimated at $8,100,000 (ASP-$1,782,000; CCWF-
$767,000; CIM-$1,527,000; COR-$1,365,000; PBSP-$512,000; RJD-$893,000, and VSP-$1,254,000). Phase Il preliminary
plans will begin in July 2012 and be completed in February 2013. Working drawings will begin in February 2013 and be
completed in May 2013. Construction will begin in May 2013 and be completed in May 2014.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 7/12 2/13 7/12 6/13 100
W 2/13 5/13 6/13 2/14 100

Project Construction Schedule:

Institution Original Start Original Complete Current Start Current Complete % Complete
ASP 5/13 5/14 4/14 4/15 100
CCWF 5/13 5/14 5/14 5/15 100
CIM 5/13 5/14 12/14 12/16 55
COR 5/13 5/14 4/14 2/15 100
PBSP 5/13 5/14 5/14 10/14 100
RJD 5/13 5/14 5/14 2/15 100
VSP 5/13 5/14 5/14 7/15 100

Current comments on Schedule: | Delay due to required hazardous material remediation.

Fund Transfers:

Purpose Funds Encumbered Amount Type of Document
P 6/13 $ 244,090 Various Contracts
w 6/13 $ 243,880 Various Contracts
C 2/13 $ 6,837,000 C-22B 1838

Quarterly Activity Summary:
Commenced hazardous materials remediation at Facility A. Completed construction in Facility C.

Major Activity Next Quarter:
Continue remediation and commence construction at Facility A.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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Major Issues:

None

12/31/15

09/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

Chronological History

QUARTER END SUMMARY:: Construction bulletins were approved by SFM and hazardous material contracts were
executed.

QUARTER END SUMMARY:: Completed construction at VSP. Hazardous materials contract for CIM under review
by DGS.

QUARTER END SUMMARY: Completed construction at COR and RJD.
QUARTER END SUMMARY: Complete construction at PBSP and commenced hazmat remediation at CIM.

QUARTER END SUMMARY: Began hazmat site surveys at CIM in July 2014. Submitted abatement contract to
OBS for approval.

QUARTER END SUMMARY : Construction activities underway.

QUARTER END SUMMARY: DOF approved working drawings and proceed to construction on February 5, 2014.
QUARTER END SUMMARY: Completed working drawings were approved by SFM.

QUARTER END SUMMARY: Completed working drawings for Phase I11 institutions.

QUARTER END SUMMARY: Preliminary Plans are 100% complete. Received PWB approval of Preliminary Plans
on 6/14/13. Notice to Proceed for Working Drawings was issued on 6/21/13.

QUARTER END SUMMARY: Completed preliminary plans for all sites and prepare for the June 2013 SPWB
meeting.

QUARTER END SUMMARY: Prepared and submitted agenda item for January 2013 PWB meeting, requesting
change of scope and cost. Executed contracts for architectural and engineering services, and issued NTP for
Preliminary Plans for all institutions except for PBSP.

QUARTER END SUMMARY: On July 16, 2012 PWB approved scope, cost, and schedule, commenced preliminary
plan activities; negotiated fees for architectural and engineering services.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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STATEWIDE

Medication Distribution Improvements
January through March 2016

Capital Outlay Analyst: Rick Easley
Project Director: Jennifer Malcolm

Appropriation:  Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,511,000
Ch. 7/07, 5225-801-0001 (AB 900) w $ 1,306,000
Ch. 7/07, 5225-801-0001 (AB 900) C $ 22,521,000
DF-14D, 10/18/13, Revised Project Costs C $ 6,794,000
DF-14D, 8/13/14, Revised Project Costs P $ -395,000
DF-14D, 8/13/14, Revised Project Costs w $ -229,000
DF-14D, 8/13/14, Revised Project Costs C $ 11,670,000

Authorization:

Ch. 7/07

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital
outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(4) further
provides this appropriation may be used for the design and construction of medication distribution infrastructure
improvements at state prison facilities. On September 11, 2012, the Public Works Board approved CDCR’s request to
establish the scope, cost, and schedule of the Medication Distribution Improvements project to ensure safe and efficient
medication distribution at 22 adult institutions statewide to meet constitutional minimum standards and address deficiencies
recognized by the Plata court, and allocated $25,338,000 for preliminary plans ($1,511,000), working drawings ($1,306,000),
and construction ($22,521,000). This project will improve medication distribution areas at 22 institutions statewide. Design
and construction costs are estimated at $25,338,000 (ASP-$1,606,000; CAL-$913,000; CCC-$670,000; CCI-$1,331,000;
CCWHF-$1,932,000; CEN-$913,000; COR-$2,149,000; CTF-$688,000; CVSP-$878,000; DVI-$853,000; HDSP-$698,000;
ISP-$878,000; KVSP-$1,119,000; NKSP-$254,000; PBSP-$949,000; PVSP-$913,000; SATF-$1,817,000; SCC-$1,206,000;
SQ-$1,791,000; SVSP-$1,809,000; VSP-$1,509,000; and WSP-$462,000). Preliminary plans will begin in September 2012
and be completed in July, 2013. Working drawings will begin in July 2013 and be completed in November 2013.
Construction will begin in November 2013 and be completed in May 2015.

Project Schedule:

Phase Original Start Original Complete Current Start Current Complete % Complete
P 9/12 7/13 9/12 11/13 100
W 7/13 11/13 11/13 8/14 100
C 11/13 5/15 8/14 9/16 79
Current comments on Schedule:

Purpose Funds Encumbered Amount Type of Document

P 3/15 $ 1,067,195 Various Contracts
W 3/16 $ 989,626 Various Contracts
C 3/16 $ 4,695,087 Various Contracts
C 3/15 $ 3,040,000 C220B #1843
C 3/15 $ 30,934,700 C220B #1865

Quarterly Activity Summary:
Construction and activation completed at 4 prisons (CAL, CEN, HDSP, and ISP).

Major Activity Next Quarter:
Continue construction activities at 18 institutions.

Major Issues:
None

Chronological History

12/31/15 QUARTER END SUMMARY:: Continued fabrication of doors, windows, casework and cabinetry.

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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09/30/15

06/30/15

03/31/15

12/31/14

09/30/14

06/30/14

03/31/14

12/31/13

09/30/13

06/30/13

03/31/13

12/31/12

09/30/12

QUARTER END SUMMARY: Continued procurement activities. Completed sheet metal work. Continued
fabrication of doors, windows, casework and cabinetry. Commenced construction activities at 3 remaining institutions
(CTF, SCC and SQ).

QUARTER END SUMMARY: Continued fabrication of doors, windows, casework, cabinetry and sheet metal work.
Commenced construction at 19 institutions.

QUARTER END SUMMARY: Continued procurement, fabrication and contract efforts.

QUARTER END SUMMARY: Continued with procurement and fabrication activities.

QUARTER END SUMMARY: Working drawings approved by SFM. Augmentation and scope change (to transfer
Facility D sub-project at CCI to the CCI HCFIP project) approved at August 2014 PWB. DOF approved proceed to

construction. Construction procurement activities underway.

QUARTER END SUMMARY: Working drawings completed and submitted to SFM for review. Prepared
augmentation/scope change request for August 2014 PWB approval.

QUARTER END SUMMARY: Continued development of working drawings.

QUARTER END SUMMARY: Scope change and preliminary plans approved by PWB on November 8, 2013.
Commenced development of working drawings.

QUARTER END SUMMARY: Scope change and budget augmentation submitted for October PWB approval.
Preliminary plans completed for November PWB approval.

QUARTER END SUMMARY: Preliminary plans are 72 percent complete. Based upon site conditions and design
issues identified during site visits, a scope change and revised project cost action is under development for the October
SPWB agenda.

QUARTER END SUMMARY: Executed contract for design consultant. Preliminary plans in process, schematic
design completed and being reviewed.

QUARTER END SUMMARY: Commenced preliminary plan activities; negotiated fees and executed a contract for
architectural and engineering services.

QUARTER END SUMMARY: On September 11, 2012, the Public Works Board approved CDCR’s request to
establish the project scope, cost, and schedule

Note: A glossary of all acronyms is located at the beginning of this report (pages iv through v).
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STATUS REPORT

FY 2011-2012 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS
January through March 2016

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
DVI  Main Culinary Freezer Pad  IWL $179,000 8/15 2/16 100 Project complete and will be removed from the next report.
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STATUS REPORT
FY 2013-2014 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS
January through March 2016

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
CCC Air Cooling Units, Sierra IWL $442,000 5/14 4/16 97 New transformer installed. Programming and testing all units.
Unit
CccC Air Cooling Units, Cascade WL $442,000 5/14 4/16 97 New transformer installed. Programming and testing all units.
Unit

102



STATUS REPORT
FY 2014-2015 MINOR CAPITAL OUTLAY PROJECTS
ADULT INSTITUTIONS
January through March 2016

PROJECT | CONSTRUCTION [ CONSTRUCTION [ CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
ASP Medical Inmate Waiting IWL $575,000 8/14 2/16 100 Project complete and will be removed from the next report.
Building
CCC Air Cooling Units, IWL $597,000 4/16 9/16 70 Continued procurement activities.
Lassen Unit
FSP Storm Drain Containment WL $395,000 7/16 12/16 0 Construction delayed due to workload prioritization.

Pond and Pump System
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STATUS REPORT

FY 2013-2014 MINOR CAPITAL OUTLAY PROJECTS

JUVENILE INSTITUTIONS
January through March 2016

PROJECT | CONSTRUCTION | CONSTRUCTION | CONSTRUCTION COMMENTS
INST PROJECT TITLE BY BUDGET START COMPLETE COMPLETE
$ %
NACYCF Install HVAC System in IWL $506,000 7/16 10/16 0 Work  will commence after completion of
Housing Unit | Housing Unit Il
NACYCF Install HVAC System in IWL $452,000 2/16 7/16 50 Hazmat remediation complete. Installation of new units

Housing Unit I1
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has commenced.




